

# CITY OF MADRAS

## Comprehensive Plan Update Program - 2015-16

### Task Sequence

1	<b>PAPA Notice sent to DLCD</b> 6/30/15	
2	<b>TAC Final Recommendation</b> 7/22/15	
	<b>Legislative Briefing on TAC Work/ Process overview</b> 7/22/15 (Staff use TAC recommendation to develop a proposal to review with the public)	
3	<b>Community Meeting #1</b> 8/12/2015 (tentative date)	
4	<b>Community Meeting #2</b> Date Uncertain - mid-September?	
5	(Staff develops draft adoption package)	<b>Joint City/County Planning Commission</b> Advisory Hearing (s) 9/24/2015 (tentative date)
6	(Staff develops legislative hearing package)	<b>City of Madras Council Hearing (s)</b> Date Uncertain - November?
7	(Staff develops legislative hearing package)	<b>Jefferson County Board Hearing(s)</b> Date Uncertain - December?
8	(Staff submits final ordinance and findings to DLCD)	<b>Acknowledgement Review - DLCD *</b> Date Uncertain - early 2016?
9	(DLCD prepares staff report)	<b>Acknowledgement by LCDC</b> Date Uncertain - Spring 2016?
10	(Staff prepares formal amendments to local plan documents)	<b>Conform Local Plan Amendments</b> Date Uncertain: late-Spring 2016?

\* - Timing may be adjusted to coincide with Madras TSP update.