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NOTICE OF  

INVITATION TO BID 

 

City of Madras (“City”) is issuing this Invitation to Bid (“ITB”) to invite bids from contractors to bid on 

the Fairgrounds Road Sewer project, which work will include, without limitation, installation of 8-inch 

public sewer main with manholes and services including excavation, aggregate base for roadwork, 

HMAC patching, and right of way vegetation establishment.  The sewer main is installed in existing 

agricultural fields which are currently being utilized and will not be available until September 2, 2024.  

Work within those fields cannot occur until after September 2, 2024.  Work shall be substantially 

completed by December 20, 2024.   

 

Sealed bids (the “Bid(s)”) will be accepted by Jeffrey Hurd, Public Works Director, at the Madras City 

Hall, 125 SW “E” Street, Madras, OR 97741, until 2:00 pm, on Tuesday, August 6, 2024 (the 

“Closing”), at which time and place bidding will be closed, and the Bids opened and read.  All times are 

as shown on the City Recorder’s Clock, located in the City Hall front office.  No Bid will be received 

after the Closing.  In addition to all other requirements contained in this ITB, each bidder is required to 

submit a First-Tier Subcontractor Disclosure Form, as required by ORS 279C.370, in a separate envelope 

within two (2) hours of the Closing.  City will reject a Bid if the bidder fails to submit the required 

disclosure form by this deadline.  Each Bid must be submitted in a sealed envelope and marked: 

Fairgrounds Road Sewer Extension Project 

Plans, specifications, addenda and notifications of bid results for this project may be viewed or bid set 

acquired for a fee at the Premier Builders Exchange, (phone 541-389-0123).  Plans, specifications and 

addenda may also be viewed, online at http://www.premierbx.com, then click on “Posted Projects.” Bids 

may also be viewed and downloaded from the City of Madras website https://www.ci.madras.or.us/rfps.  

Bidders are responsible for checking with the Madras Public Works Department (541-475-2344) for the 

issuance of any addenda prior to submitting a bid.  The Contractor is responsible for all addenda/changes 

to the documents and will be considered non-responsive if the Contractor’s bid does not reflect those 

addenda/changes.  

Technical questions regarding the project, or requests for clarification or change, must be directed to 

Jeffrey Hurd, City of Madras Public Works Dept., 125 SW “E” Street, Madras, OR 97741; phone (541) 

325-0309; fax (541) 475-1038.  Technical questions, requests for clarification or change, and/or bid 

protests must be received by 4:00 p.m., Thursday, July 25, 2024.   

City will hold a non-mandatory pre-bid conference at 2:00 p.m. on Tuesday, July 16, 2024, at City of 

Madras City Hall located at 125 SW E Street, Madras.  Statements made by City's representatives at 

the conference are not binding upon City unless confirmed by written addendum. 

Each Bid must contain a certification declaring the bidder’s residency status, as defined in ORS 

279A.120.  In determining the lowest responsive bid, City will, in accordance with OAR 137-046-0310, 

add a percentage increase to the Bid of a nonresident bidder equal to the percentage, if any, of the 

preference given to the bidder in the state in which the bidder resides. 

The successful bidder must comply with the Oregon Public Contracting Code (ORS chapters. 279A, 

279B and 279C) and City’s public contracting rules, as all are amended from time to time, in the 

performance of the work.   

The project is a public works project subject to the state prevailing wage rates under ORS 279C.800 to 

279C.870, the federal prevailing wage rates under the Davis Bacon Act (40 U.S.C. 3141 et seq.).  The 

selected contractor must pay the higher of the two during construction.  The wage rates will also be 

http://www.premierbx.com/
https://www.ci.madras.or.us/rfps
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included in the Contract Specifications. Wage rates may be viewed at: 

https://www.oregon.gov/boli/employers/Pages/prevailing-wage-rates.aspx.  Davis Bacon information may 

be obtained at https://wdolhome.sam.gov/.  Contractors are directed to Exhibit D to the Bid Documents 

for additional information. 

 

https://www.oregon.gov/boli/employers/Pages/prevailing-wage-rates.aspx
https://wdolhome.sam.gov/
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INFORMATION FOR BIDDERS 

1.  GENERAL DESCRIPTION OF PROJECT. 

A general description of the work to be performed is contained in the Notice of Invitation to Bid; 

provided, however, the scope of work is more particularly described in the applicable parts of the 

contract documents and project specifications.   

2.  BID DOCUMENTS. 

 2.1 The bid proposal documents (collectively, the “Bid Documents”) include the 

Notice of Invitation to Bid, Information for Bidders, Contract, General Conditions, Special 

Provisions, Plans and Specifications, Bid, First-tier Subcontractor Disclosure Form, the Bid 

Bond, the Performance Bond, the Payment Bond, all DEQ Required Documents (Exhibit A), the 

IDP (Exhibit B), and any addenda issued prior to receipt of bids.  All requirements and 

obligations of the Bid Documents are hereby incorporated by reference into the Contract and are 

binding on the successful bidder upon award of the Contract.   

 2.2 Bid Documents are provided to bidder only for the purpose of obtaining bids on 

the work and do not confer a license or grant for any other use.  Each bidder assumes full 

responsibility for errors, omissions, and/or misinterpretations resulting from the use of incomplete 

sets of Bid Documents.  Each bidder will use a complete set of Bid Documents for purposes of 

submitting a bid in response to this ITB (each a “Bid” and collectively, “Bids”).  City does not 

(and will not be construed to) assume any responsibility for errors or misinterpretations resulting 

from the use of incomplete sets of Bidding Documents.  Without otherwise limiting the generality 

of the immediately preceding sentence, each bidder is solely responsible for all costs and 

expenses incurred in the preparation and submission of a Bid. 

 2.3 City utilizes City-approved Public Improvement Design & Constructions 

Standards, specifications, and construction details as the basis for the project.  When an item is 

not shown or referenced within the Bid Documents, the contractor must refer to the most recent 

edition of the State of Oregon’s Oregon Standard Specifications for Construction 2024 manual as 

a basis for a publicly constructed project.  If a bidder has any question of which specification or 

detail to follow, it is the bidder’s responsibility to request the clarification in writing from City 

prior to submitting a bid.  City-approved Public Improvement Design & Constructions Standards 

may be viewed on City’s website at: https://www.ci.madras.or.us/publicworks/page/public-

improvements-design-standards  

 2.4 Capitalized terms used, but not otherwise defined, in these Information for 

Bidders have the meaning assigned to such terms in Article I of the General Conditions.  

3.  FORM OF BIDS; SUBMISSION. 

 3.1 The following minimum requirements as to the form and manner of submitting 

Bids must be strictly observed; variance from these requirements will result in rejection of the bid 

as unresponsive. 

a) Each Bid must be submitted on forms furnished by City. 

b) Each bidder must sign its Bid. 

https://www.ci.madras.or.us/publicworks/page/public-improvements-design-standards%20
https://www.ci.madras.or.us/publicworks/page/public-improvements-design-standards%20
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c) Bid security, in the required form and amount, must accompany each Bid. 

d) Each blank in the Bid must be filled in unless an alternative is provided.  Each 

separate bid item must be bid on, unless the Bid form clearly indicates otherwise. 

e) Each Bid must be submitted in a separate sealed envelope, marked as specified in 

this ITB so as to indicate its contents and allow identification of the bidder 

without opening, and in the hands of the Public Works Director at the time and 

place specified for bid opening. 

f) A Bid shall contain no modifications, deletions, exceptions, reservations, and/or 

conditions, which in any way conflict with or purport to alter any provision 

contained in the Bid Documents. 

4.  PREPARATION OF BIDS. 

 4.1 The bid form must be used without alteration.  All blank spaces in the bid form 

must be filled in, in ink, or typed, in both words and figures where required.  No changes shall be 

made in phraseology of the forms.  Amounts stated in words shall govern in cases of discrepancy 

between the amount stated in words and the amount stated in figures. 

 4.2 The following Bids will be deemed unresponsive: (a) any bid which contains 

omissions, alterations, and/or additions of any kind unless the modification is made in accordance 

with this ITB; (b) any bid which contains prices uncalled for; (c) any bid which is contingent 

upon the acceptance of conditions that differ from the bid Documents; and/or (d) any bid which, 

in any manner, fails to conform to the conditions of the Bid Documents, including, without 

limitation, failing to submit complete exhibits, attachments, and form.  

 4.3 Each bidder shall sign his/her Bid in the blank space provided.  Bids made by 

corporations, partnerships or limited liability companies shall contain names and addresses of the 

principal officers, partners or members, as applicable.  If a corporation makes the Bid, it must be 

signed by one of the corporation’s principal officers.  If made by a partnership or limited liability 

company, it must be signed by one of the partners or members, clearly indicating that he/she is 

signing as a partner or member of the firm.  In the case of a Bid made by a joint venture, each of 

the joint venturers must sign the Bid in his/her personal capacity. 

5.  SUBMISSION OF BIDS. 

 5.1 In accordance with ORS 279C.365, Bids must be submitted at the time and place 

and in the manner prescribed in the Notice of Invitation to Bid (i.e., the Closing).  If a Bid is 

submitted by mail, the sealed envelope containing the Bid must be enclosed in a separate 

envelope plainly addressed for mailing in conformance with instructions in the ITB.  Upon 

submission of a bid, City will electronically or mechanically time-stamp or hand-mark each bid 

and any modification upon receipt. 

6.  MODIFICATIONS OR WITHDRAWAL OF BID. 

Bids may be modified only as allowed by OAR 137-049-0320.  A bidder may withdraw its 

submitted Bid by written notice provided the notice complies with OAR 137-049-0320 and is 

received by City prior to the time set for Bid opening.  The bidder or its authorized representative 

may also withdraw its Bid in person prior to the closing, upon presentation of appropriate 
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identification and satisfactory evidence of authority.  After the Closing, no Bid may be withdrawn 

for a period of sixty (60) calendar days and at no time after the award of the contract.  

7.  BID SECURITY. 

 7.1 Each Bid must be accompanied by a bid security of ten percent (10%) of the 

amount Bid.  (For the purpose of this provision, the amount of the bid shall be the base bid, only.)  

The bid security must be payable to City in lawful money of the United States, in the form of a 

cashier’s check, certified check, or an irrevocable letter of credit issued by an insured institution 

as defined in ORS 706.008.  In the alternative, the bid security may be in the form of a bid bond 

executed by a surety company authorized to do business in the State of Oregon and acceptable to 

City.  City may retain the bid security of any bidder for the entire duration of the period in which 

the bid is irrevocable and open for acceptance. 

 7.2 Should City award the Contract to a bidder and the bidder fails, refuses, and/or is 

unable to execute the Contract and promptly return it with any required performance bond, 

payment bond, and/or any required proof of insurance, City shall be entitled to the total amount of 

the bid security as liquidated damages and not as a penalty.  City will release the bid security of 

all unsuccessful bidders after a Contract has been fully executed and all required bonds and 

insurance have been provided, or after all bids have been rejected. 

8.  CONDITIONS OF WORK. 

 8.1 Each bidder must inform him/herself of the conditions relating to the execution 

of the work and make him/herself thoroughly familiar with all the Contract Documents.  Failure 

to do so will not relieve the successful bidder of his/her obligations to enter into a Contract and 

complete the contemplated work in strict accordance with the Contract documents.  By 

submitting a Bid, each bidder acknowledges and represents that it has made allowances for 

normal inclement weather indigenous to the Project Site, in its estimating, planning and 

scheduling of the Work. 

 8.2 Prior to submitting a Bid, each bidder must physically inspect the site of the 

proposed work to arrive at a clear understanding of the conditions under which the work is to be 

done.  By submitting a Bid, the bidder represents and warrants that (a) the bidder has compared 

the site with the Bid Documents and has satisfied him/herself as to the actual conditions of the 

site, existing construction, subsurface conditions, the actual elevations, and any other conditions 

affecting the carrying out of his/her work and (b) the Bid is based upon the materials, systems and 

equipment required by the Bidding Documents without exception. 

 8.4 Each bidder must inform him/herself on all applicable federal, state, and local 

laws, rules, regulations, codes, ordinances, and/or directives concerning and/or relating to the 

project, execution of the work, the employment of labor, protection of public health, access to the 

work and similar requirements. 

 8.5 By submitting a Bid, the bidder represents and warrants that the bidder has read 

and understands the Bid Documents and its bid is made in accordance therewith; and bidder 

agrees to be bound by the terms and requirements set forth in the Bid Documents and Contract 

Documents. 

 8.6 By submitting a Bid, the bidder represents and warrants that the bidder has the 

capability, in all respects, and the moral and business integrity, reliability, technical ability, 
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financial resources, physical plant, management, superintendence, equipment and materials which 

will assure effective and efficient good-faith performance in full compliance with the Contract 

Documents and with any and all schedules and completion dates required by City. 

9.  AWARD OF CONTRACT. 

 9.1 At least seven days before awarding the contract, City will post on City’s website 

a notice of City’s intent to award a contract.   

 9.2 City will award the contract to the lowest responsive and responsible bidder, 

whose bid will best serve the interests of City and is in compliance with applicable law and all 

applicable requirements of this ITB.  City reserves the right to (a) accept or reject any or all bids, 

(b) waive minor informalities and errors in such bids, each in accordance with Oregon law, (c) 

postpone the acceptance of the bid and the award of the contract for a period not to exceed sixty 

(60) calendar days from the date of the bid opening, and (d) reject for good cause any or all bids 

upon a finding of City that it is in the public interest to do so.   

 9.3 The lowest bidder is determined by the aggregate amount of the base bid, plus 

any alternates selected by City, that does not exceed the available funds.  Any or all alternates 

may be accepted or rejected by City in any order.  If all Base Bids exceed the City’s available 

funds, the lowest Bid will be determined on the basis of the Base Bid combined with deductible 

alternates. 

 9.4 A responsive bidder will mean a bidder who has submitted a bid which conforms, 

in all material respects, to the solicitation documents.  A responsible bidder will mean a bidder 

who has the capability, in all respects, to perform fully the Contract requirements, and the 

integrity and reliability which will ensure good-faith performance.  Responsibility will be 

determined in accordance with the standards set forth in ORS 279C.375 and OAR 137-049-0390.  

City will document its determination of the successful bidder’s responsibility of the 

Responsibility Determination Form substantially as set forth in ORS 279C.375(3)(c). 

 9.5 City may reject any Bid not in compliance with all requirements of this ITB, any 

prescribed public bidding procedures and requirements, including, without limitation, the 

requirement to demonstrate the bidder’s responsibility under ORS 279C.375(3)(b), and may 

reject for good cause all Bids upon a finding of City that it is in the public interest to do so. 

Without otherwise limiting the generality of the immediately preceding sentence, no Bid for this 

contract will be received and/or considered by City (i.e., the Bid will be rejected) unless: 

  a. The bidder is registered with the Construction Contractors Board, as 

specified in OAR 137-049-0230, or licensed by the State Landscape Contractors Board, as 

applicable, as required by ORS 671.530. 

 

  b. The bidder certifies that it will comply with the provisions of the Davis 

Bacon Act (40 U.S.C. 276a) and Oregon Prevailing Wage Rates (ORS 279C.838).  

 

  c. The bidder provides applicable residency information as required by 

ORS 279C.365, and defined in ORS 279A.120. 

 

  d. The bidder provides the Disclosure of First Tier Subcontractors within 

the time stated in the Bid Documents, as required by ORS 279C.370. 
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  e. The bidder certifies that all contractors and subcontractors working on 

public improvement contracts shall demonstrate that an employee drug testing program is in place 

pursuant to ORS 279C.505(2). 

 

  f. The bidder certifies that it is not suspended, debarred, proposed for 

debarment, declared ineligible or otherwise excluded from contracting with the federal 

government, or from receiving contracts paid for with federal funds. 

 

  g. The bidder includes a certification that the contractor has not 

discriminated and will not discriminate against any disadvantaged business enterprise, minority-

owned business, women-owned business, emerging small business, or business that a service-

disabled veteran owns, in obtaining any subcontracts.   

 

  h. The following forms are completed and submitted with the Bid: (a) 

Certificate of Independent Price Determination (BC7); (b) Good Faith Efforts, Contract 

Administration and Contract Language (BC8); (c) List of Contacted DBE Businesses (BC6); (d) 

Prevailing Wage Agreement (Davis-Bacon & Oregon BOLI (BC5); (e) Sworn Statement of 

Compliance (BC4); and (f) Bidders List (BC1). 

 

 

 

 

10.  PERFORMANCE BOND AND PAYMENT BONDS; INSURANCE. 

 10.1 The successful bidder shall file with City, at the time of execution of the 

Contract, a Performance Bond and a Payment Bond, each of not less than an amount equal to 

100% of the Contract Price, on the forms furnished by the City, as security for the faithful 

performance of this contract and also as security for the payment of all persons performing labor 

and furnishing materials under the Contract.  The Surety Company furnishing this bond shall 

have a sound financial standing and a record of service satisfactory to the City and shall be 

authorized to do business in the State of Oregon.  Alternatively, the Contractor may file a 

certified or cashier’s check made payable to City in lieu of all or a portion of the Performance 

Bond.   

 10.2 Each Bid shall be accompanied by a letter or form from the bidder’s insurance 

company stating that, upon award of the contract, the types and amount of insurance required 

elsewhere in these specifications will immediately become effective.  In addition, the successful 

bidder shall submit certificates evidencing insurance coverage required by the Contract. 

11.  PUBLIC WORKS BOND 

The successful contractor and all subcontractors must have a public works bond filed with CCB 

before starting work on the project, unless exempt. 

12.  REQUEST FOR CLARIFICATION OR CHANGE; SOLICITATION PROTESTS; 

PROTEST OF AWARD. 

 12.1   Clarification.  Prior to the deadline provided in the Notice of Invitation to Bid for 

submitting a request for change or protest, a bidder may request clarification of any provision of 

the Bid Documents.  Requests for clarification must be submitted to the person identified in the 

Notice of Invitation to Bid.  Any clarification to a bidder, whether orally or in writing, does not 
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change the Bid Documents, and is not binding on City, unless City amends the Bid Documents by 

written addendum.  

 12.2 Request for Change.  A bidder may request in writing a change to the 

Specifications or Contract terms and conditions on or before Thursday, July 25, 2024.  All 

requests for change shall be directed to the person identified in the Invitation to Bid and must 

comply with OAR 137-049-0260(2).  

 12.3 Solicitation Protest.  A bidder may protest the Specifications and/or any Contract 

terms and conditions by delivering a written protest on those matters to City on or before 

Thursday, July 25, 2024.  All protests of Specifications or Contract terms and conditions must 

be in writing and must comply with OAR 137-049-0260(3).   

 12.4   Right to Protest Award.  A bidder may submit to City a written protest of the 

City’s intent to award within seven (7) days after the City’s issuance of the notice of intent to 

award the Contract.  A bidder may submit a protest of the award only as allowed by, and only in 

compliance with, OAR 137-049-0450(4).   

13.  PERMITS AND LICENSES. 

The selected contractor will have or obtain all applicable federal, state, and/or local permits, 

approvals, certificates, and/or licenses pertaining to the project, including, without limitation, any 

permits and/or approvals required by Jefferson County, the City of Madras, and the State of 

Oregon.  The selected contractor will be responsible for all patent and royalty payments. 

14.  ADDENDA. 

Changes to the Bid Documents, whether in response to requests for clarification or change or a 

solicitation protest, or to issue supplemental instructions, will only be made by written addenda.  

City will not mail notice of any addenda to the bidders but will publish notice of any addenda on 

the Premier Builders Exchange website.  Addenda may be downloaded off the Premier Builders 

Exchange website.  Bidders are responsible for frequently checking the website prior to the 

Closing.  All addenda so issued shall become part of the Bid Documents.  No other oral or written 

statements to bidders shall be binding on the City unless reduced to written addendum.   

15.  PRE-BID INQUIRIES. 

Bidders with non-technical, pre-bid inquiries may contact the Public Works Dept., Michele 

Quinn, at 541-325-0313. 

 

16.  DISCLOSURE AND SUBSTITUTION OF FIRST-TIER SUBCONTRACTORS 

 

 16.1 Within two (2) working hours after the Closing, each bidder must submit to City 

a disclosure form identifying any first-tier subcontractors (those entities that would be contracting 

directly with the prime contractor) that will be furnishing labor and/or materials on the contract, if 

awarded, whose subcontract value would be equal to or greater than: 

 

 a. Five percent (5%) of the total Contract Price, but at least $15,000; or 

 b. $350,000, regardless of the percentage of the total Contract Price. 
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 16.2 Bidders are required to disclose the following information about each required 

first-tier subcontractor: 

 

 a. The subcontractor’s name and address, 

 b. The category of Work that the subcontractor would be performing, 

 c. The subcontractor’s Construction Contractors Board (CCB) registration number, 

if one is required, and 

 d. The subcontract dollar value. 

 

 16.3 In accordance with Oregon law, City will reject a Bid if the bidder fails to submit 

the disclosure form with this information by the stated deadline.  If there are no subcontractors or 

suppliers required to be disclosed, the bidder must still timely provide the required disclosure 

form, noting on the completed form “None,” which form must be submitted separately and be 

properly marked in the same manner as any other first-tier subcontractor disclosure form. 

Compliance with the disclosure and submittal requirements of ORS 279C.370 and this rule is a 

matter of Responsiveness. Bids which are submitted by Bid Closing, but for which the separate 

disclosure submittal has not been made by the specified deadline, are not Responsive and shall 

not be considered for Contract Award. 

 

 16.4 Substitution of affected first-tier subcontractors shall be made only in accordance 

with ORS 279C.585. 

 

17. BIDDER’S REPRESENTATIONS. 

 

Each Bidder, by submitting its Bid, represents that: 

 

 17.1. The Bidder has read and understands the Bid Documents and its Bid is made in 

accordance therewith; and Bidder agrees to be bound by the terms and requirements set forth in 

the Bidding and Contract Documents. 

 

 17.2 The Bidder has visited the site, has familiarized itself with the local conditions 

under which the Work is to be performed in accordance with Section 8.1. herein, and has 

correlated its observations with the requirements of the proposed Contract Documents. 

 

 17.3 The Bidder’s Bid is based upon the materials, systems and equipment required by 

the Bid Documents, without exception. 

 

 17.4 Bidder has the capability, in all respects, and the moral and business integrity, 

reliability, technical ability, financial resources, physical plant, management, superintendence, 

equipment and materials which will assure effective and efficient, good-faith performance in full 

compliance with the Contract Documents and with any and all schedules and completion dates 

required by City. 

 

 17.5 The Bidder acknowledges and represents that it has made allowances for normal 

inclement weather indigenous to the project site, in its estimating, planning and scheduling of the 

Work. 

 

 17.6 The Bidder further has read, understands, and acknowledges that the Contract 

Documents are, in its opinion, appropriate and adequate for completing this project and for the 

construction of sound and suitable Work. 
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 17.7 The Bidder hereby certifies that the Work shall be completed, in place, in full 

accordance with the Contract Documents, within the time limits specified. 

 



 

11  CITY OF MADRAS – FAIRGROUNDS ROAD SEWER PROJECT 

{10340856-01351031;2}  

CITY OF MADRAS 

 

GENERAL CONDITIONS 

 

Contractor’s services under the Contract are subject to the provisions of these General 

Conditions.  City and Contractor agree to comply with the provisions set forth in these General 

Conditions, as they may be modified by special conditions (if any) identified in the Contract as 

one of the Contract Documents. 

 

Article  Title 

1  Definitions 

2  General Provisions 

3  Intent of the Contract Documents 

4  Substitutions and Value Engineering 

5  Architect’s/Engineer’s Status 

6  Contractor’s Superintendent 

7  Subcontractors 

8  Separate Contract 

9  Allocation of Risk 

10  Indemnification 

11  Contractor’s Insurance 

12  Safety 

13  Royalties and Patents 

14  Ownership of Documents 

15  Methods of Carrying on the Work 

16  Surveys, Permits and Regulations 

17  Materials, Employees and Workmanship 

18  Connecting the Work 

19  Protection of Work, Property and Persons 

20  Inspections and Tests 

21  Physical Date and Subsurface Utilities 

22  Protection of Facilities, Existing Structure and Archaeological Items 

23  Additional or Deleted Work 

24  Schedule 

25  Delays and Extension of Time 

26  Temporary Sign 

27  Temporary Structures and Services 

28  Security of Equipment and Operable Machinery 

29  Technical Submittals and Shop Drawings 

30  Weather Protection and Heating 

31  Cleaning  

32  Contract Documents and Record Documents 

33  Progress Payments and Final Payments 

34  Owner’s Right to Withhold Payment 

35  Premium Time 

36  Claims and Demands 

37  Taxes 

38  Owner’s Right to Occupy 

39  Owner’s Right to Terminate 

40  Arbitration 

41  Attorney Fees 
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42  Assignment 

43  Guarantees and Warranties 

44  Public Contract 

ARTICLE 1 

Definitions 

A. For the purposes of the Contract, the following terms shall have the meanings hereinafter set 

forth: 

1. The term “Architect/Engineer” means the person, firm, or corporation that prepared the 

drawings and specifications, or acts as a consultant to the Owner during the project, whether 

it be an architect or engineer. 

2. The term “drawings of record” means those annotated drawings submitted by the Contractor 

during progress of construction to the Owner or the Architect/Engineer, illustrating how 

various elements of the work were actually installed. 

3. The term “Contract” means, collectively, the agreement signed by the parties thereto, these 

General Conditions, and all other documents and exhibits listed as “Contract Documents” in 

the agreement signed by the parties.  

4. The term “contract change order” means a document prepared by the Owner or the 

Architect/Engineer, as directed and approved by the Owner as a change to the Contract 

incorporating approved Contractor’s proposals for changes in the Work.  Contract change 

orders shall be numbered consecutively in chronological order and shall refer to the field 

change order(s) covered. 

5. The term “Contract Sum” means the amount payable to Contractor under the Contract. 

6. The term “Contractor” means the person, firm, or corporation responsible for the execution of 

the work contracted for by Owner. 

7. The term “days,” unless expressly stated otherwise, means calendar days. 

8. The term “field change order” means an order issued to the Contractor, by the 

Architect/Engineer or the Owner’s Construction Representative, to carry out minor revisions 

in the Work.  The Contractor’s field superintendent shall be authorized to supply quotations 

for the Work directly to the Architect/Engineer or the Owner’s Construction Representative.  

Such field change orders shall be numbered consecutively, in chronological order. 

9. The Architect/Engineer and the Owner use the term “or approved equal” to indicate that the 

material or product to be supplied or installed must be equal to that specified and as 

approved. 

10. The terms “Owner” or “City” means the City of Madras.  

11. The term “Owner Request for Proposal (Owner RFP)” means a request by the Owner for a 

proposal on contemplated changes in the Work.  Such Owner RFPs shall be numbered 

consecutively, in chronological order. 
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12. The term “Owner’s Construction Representative (OCR)” means the Owner’s agent, 

designated by Owner.  The OCR coordinates the activities of the Architect/Engineer, 

Contractor, Owner’s consultants, and all aspects of the project. 

13. “Owner Representative” means, individually, and collectively, each present and future City 

employee, officer, agent, and representative. 

14. The term “Project” means all construction of which the Work may be a part or the whole. The 

Project may contain work by Owner or by separate contract. 

15. The term “punch list” means a list, prepared by the Architect/Engineer and/or the Owner, of 

the Contractor’s uncompleted or uncorrected work. 

16. The term “separate contract” means a contract between Owner and a contractor, other than 

the Contractor under this Contract, for the construction or furnishing of a portion of the 

Project. 

17. The term “subcontractor” means, without limitation, any firm, corporation, or person working 

directly or indirectly for the Contractor that furnishes or performs a portion of the work, 

labor, or material, according to the drawings and/or specifications. 

18. The term “substantial completion” means the completion of the work to the extent that the 

Owner may have uninterrupted occupancy and use of the facility or specified portion thereof 

for the purpose for which intended. 

19. The term “Work,” unless otherwise specified, indicates all items to be furnished, performed 

and paid for by the Contractor and its subcontractors, and includes all materials, tools, 

methods, labor, overtime labor, standby labor, equipment services, transportation, power, 

fuel, water, and other items and facilities of every kind necessary for the complete job and to 

the entire performance of this Contract. 

20. The term “Work in place” means work, which has been installed in accordance with the 

drawings and specifications but does not include equipment or material that has been 

delivered to the job site and not yet installed. 

B. Capitalized terms not otherwise defined herein shall have the meanings given to the terms in 

the Contract. 

ARTICLE 2 

General Provisions 

A. The Contract shall be deemed to have been made in, and shall be construed under, the laws of 

the State of Oregon. 

B. Contractor shall direct all communications to the designated OCR. 

C. Contractor shall perform services under this Contract in a skillful and competent manner in 

accordance with good practice standards of the construction industry.  Contractor shall be 

responsible to Owner for errors or omissions in construction and failure to perform this 

Contract and shall correct or remove any defective work. 
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D. Contractor’s Work shall comply with all applicable laws, regulations, ordinances, building 

codes, and requirements of federal, state and local government authorities and agencies 

having jurisdiction over the facility to be constructed, including those of the utility 

companies, and shall give all notices and obtain all licenses and permits required. 

E. Contractor shall comply with construction procedures contained in the Contract Documents. 

F. Written notice shall be deemed to have been duly given (i) if delivered in person to the 

individual or member of the firm or entity or to an officer of the corporation for whom it was 

intended, (ii) if sent by facsimile, with transmission confirmation received to the fax number 

provided in the Contract, or (iii) if delivered at, or sent by registered or certified mail to, the 

person’s address set forth in the Contract. 

G. Time limits stated in this Contract are of the essence. 

H. Contractor shall maintain an efficient and accurate accounting system for all work in 

connection with this Contract.  Contractor’s accounts and records covering these charges and 

all invoices, payments, correspondence, memoranda, and other writings, on account of this 

Contract, shall, at all reasonable times during the term of this Contract, and for two (2) years 

thereafter, be open to inspection and copying by Owner or its authorized representatives. 

I. Contractor shall pay for additional sets of drawings and specifications requested by 

Contractor, over and above the bid and contract sets furnished by Architect/Engineer.  

Payments are to be made directly to the blueprinter or to the party furnishing the drawings 

and specifications. 

J. Upon acceptance of this Contract, Contractor shall execute and deliver separate Performance 

and Payment Bonds, each in an amount not less than 100% of the total Contract Sum, and 

fully executed by a Surety Company authorized to do business in the State of Oregon and 

approved by Owner.  In the event of any increases in the total Contract Sum, Contractor shall 

increase the Performance and Payment Bonds so that each equals the new total Contract Sum.  

Contractor shall pay the costs of all Bonds. 

K. Contractor agrees to immediately remove any liens, claims, or encumbrances which, because 

of any act or default of Contractor, or of Contractor’s subcontractors or sub-subcontractors, or 

material suppliers, are made against the Owner or the Project; and to defend (with counsel of 

Owner’s choice), indemnify, and save Owner harmless against and from all resulting loss and 

expenses, including attorney’s fees. 

L. In carrying out any of the provisions hereof or in exercising any authority granted by the 

Contract, there will be no personal liability imposed upon any public official or employee of 

Owner. 

M. In the event any provision of this Contract is void, invalid, or unenforceable under the laws of 

the State of Oregon; the balance of the Contract shall remain in effect and binding on the 

parties hereto. 

N. Contractor shall perform all work under this Contract as an independent contractor and shall 

not be considered an agent of Owner, nor shall contractor’s subcontractors or employees be 

sub-agents of Owner. 
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O. This Contract is not intended to entitle Contractor to any benefits generally granted to 

Owner’s employees.  Without limitation, but by way of illustration, the benefits which are not 

intended to be extended by this Contract to the Contractor are vacation, holiday and sick 

leave, other leave with pay, tenure, medical and dental coverage, life and disability insurance, 

overtime, Social Security, Workers’ Compensation, unemployment compensation, or 

retirement benefits (except insofar as benefits are otherwise required by law if the Contractor 

is presently a member of the Public Employees Retirement System). 

P. The Contractor is an independent contractor for purposes of the Oregon Workers’ 

Compensation law (ORS Chapter 656) and is solely liable for any Worker’s Compensation 

coverage under this Contract.  If the Contractor has the assistance of other persons in the 

performance of this Contract, the Contractor shall qualify and remain qualified for the term of 

this Contract as required by ORS 656.407 or as a contributing assistance of any other person, 

Contractor shall execute a Joint Declaration with City’s Workers’ Compensation carrier 

absolving Owner of any and all liability from Workers’ Compensation provided in ORS 

656.029(2). 

ARTICLE 3 

Intent of the Contract Documents 

A. The intent of the Contract Documents is to include all of the Work for the Contract Sum and 

within the Contract Time.  The drawings and specifications are to be considered 

complementary, and all work necessary for the execution of the Work if shown on the 

drawings and not described in the specifications, and all work described in the specifications 

and not shown on the drawings, or any work which is obviously necessary to complete the 

Work within the limits established by the drawings and specifications, shall be considered 

part of the Contract, and shall be executed by Contractor in the same manner and with the 

same quality of material as other portions of the Contract without extra compensation. 

B. Unless expressly stipulated otherwise, Contractor shall provide and pay for all services, labor, 

overtime labor, standby labor, methods, materials, equipment, transportation, power, fuel, 

water, and all other facilities and services, including operating costs incurred in checking out 

equipment, and all other items and facilities of every kind necessary to complete the intent of 

the Contract for the Contract Sum within the Contract Time. 

C. Words describing material or work which have a well-known technical or trade meaning 

unless otherwise specifically defined in the contract, shall be construed in accordance with 

such well-known meaning, recognized by architects, engineers and tradesmen. 

D. The Contract and each of the Contract Documents are complementary, and they shall be 

interpreted so that what is called for by one shall be as binding as if called for by all.  Should 

Contractor observe any conflicts within the Contract Documents, Contractor shall bring them 

to the Owner’s attention for decision and revision as soon as possible after originally 

observed.  In the event of duplications or conflicts within the Contract Documents after the 

Contract has been executed, the most expensive method of work, materials and equipment 

shall be construed as the requirement, provided, however, that Owner shall receive a credit 

for all costs saved accruing to Owner in the event the least expensive method of work is 

directed by Owner.  A duplication of work is not intended by the Contract Documents and 

any duplication specified shall not become a basis for extra cost to Owner. In the event of 

conflicts or discrepancies among the Contract Documents, interpretations will be based on the 

following descending order of precedence: 
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  1. Contract amendments and Change Orders, with those of later date having 

precedence over those of an earlier date. 

  2. The Special Provisions. 

  3. The General Conditions 

  4. The Contract. 

  5. The Plans  

  6. The Information for Bidders and any addenda thereto. 

  7. The accepted Offer. 

In the case of an inconsistency between Plans and Specifications or within either document 

not clarified by addendum, the better quality or greater quantity of Work shall be provided in 

accordance with the Owner or Owner's Authorized Representative's interpretation in writing. 

E. Contractor shall secure written instructions from the OCR before proceeding with Work 

affected by omissions or discrepancies in the Contract Documents. 

ARTICLE 4 

Substitutions 

A. Throughout the specifications, manufacturer’s name and catalog number may specify types of 

material in order to establish standards of quality and performance and not for the purpose of 

limiting competition.  Unless specifically specified otherwise, Contractor may assume the 

phrase “or approved equal” except that the burden is upon Contractor to prove such equality.  

If Contractor elects to prove such equality, Contractor must request the Architect/Engineer 

and Owner’s approval in writing to substantiate equality, with supporting data and samples, if 

required, to permit a fair evaluation of the proposed substitute with respect to quality, 

serviceability, warranty, and cost.  Such supporting data shall include the basic specifications 

of the specified item(s), and the specifications, characteristics and other information 

concerning the proposed substitution demonstrating its equality to the specified items(s), and 

the effect of the substitution on the schedule and cost, if any. 

B. After award of the Contract, proposed substitutions will be considered only if Owner receives 

the advantage of lesser cost with no decrease in quality, or earlier completion date, or both.  

In any event, a request for substitution shall be made sufficiently in advance of Project needs 

to permit sufficient time for evaluation by Architect/Engineer and Owner without 

jeopardizing the construction schedule. 

C. In the event that Owner approves a substitution, Contractor shall assume all risk and costs for 

redesign and adjustment of Work affected by the substitution and its effect on adjoining 

Work, and any delays occasioned by its use. 

ARTICLE 5 

Architect’s/Engineer’s Status 

A. Architect/Engineer is the interpreter of the drawings and specifications. 
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B. It is not incumbent upon Architect/Engineer or Owner to notify Contractor when to begin, 

cease or resume work, nor to give early notice of rejection of faulty work, nor in any way to 

superintend so as to relieve Contractor of any responsibility or of any consequences for 

neglect or carelessness by Contractor or its subordinates. 

ARTICLE 6 

Contractor’s Superintendent 

A. Contractor shall provide the services of a competent on-site representative, as approved in 

writing by Owner, from the commencement of construction to final completion and 

acceptance of the Work.  Contractor’s on-site representative shall represent Contractor at the 

Work, and all directions, instructions, or notices given to the on-site representative by Owner 

or the Architect/Engineer shall be as binding as if given to Contractor. 

B. Contractor’s on-site representative shall be in charge of the Work at all times and shall have 

authority to furnish estimates and to approve field change orders.  Contractor shall provide 

on-site representative with such assistants as are necessary to properly execute and coordinate 

all phases of the Work. 

C. Contractor’s project manager, construction superintendent, assistant construction 

superintendent, if any, and trade foremen, as required, shall not be removed from the Work 

under this Contract without the prior written approval of Owner. 

ARTICLE 7 

Subcontractors 

A. Contractor, upon notification of selection as apparent successful bidder, and prior to award of 

Contract, shall submit to Owner, for approval, a list of proposed subcontractors and suppliers 

for each of the major items of the Work.  Owner reserves the right to reasonably reject any 

subcontractor or supplier that has not been qualified by Owner in writing prior to award of 

Contract, without additional cost to Owner.  Where Owner rejects any subcontractor or 

supplier that has been prequalified by Owner in writing, the Contract Sum shall be adjusted 

by contract change order pursuant to provisions of this Contract for pricing additional or 

deleted work.  Contractor shall advise Owner of Contractor’s selection of approved 

subcontractors and suppliers prior to commencement of Work by the subcontractors and 

suppliers. 

B. To the extent the specifications have been divided into separate headings or sections to cover 

the principal trades or subtrades represented in the Work, it is done for convenience.  This 

arrangement shall not limit Contractor in the extent of the Work included in each of the 

various subcontracts, nor shall the use of the term “subcontractor” relieve Contractor of 

responsibility for seeing that all of the Work of the Contract is performed properly, whether 

or not specifically called for in a particular section. 

C. All contracts concerning the Work entered into by Contractor with subcontractors shall 

include the terms and conditions governing Contractor.  No provisions of this Contract or of 

any contract between the Contractor and subcontractors shall be construed as an agreement 

between Owner and subcontractors.  Contractor shall be as fully responsible to the Owner for 

the acts and omissions of a subcontractor, of the persons employed by a subcontractor, or of 

firms and/or subcontractors engaged by a subcontractor, as Contractor is for the acts or 

omissions of its own employees. 
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ARTICLE 8 

Separate Contracts 

A. Owner reserves the right to let separate contracts in connection with the Work.  Contractor 

shall afford such other firms, contractors, or subcontractors’ adequate opportunity for the 

introduction and storage of their material and the execution of their work, and shall properly 

connect and coordinate its work with such other firms, contractors, or subcontractors. 

B. Contractor shall cooperate with other firms, contractors, or subcontractors on the Work and 

with Owner so that all portions of the Work may be completed in the least possible time 

within normal working hours.  Contractor shall furnish other firms, contractors, or 

subcontractors, whose work is fitted into Contractor’s, detail and erection drawings giving 

full information regarding the fabrication and assembly of Contractor’s work.  When 

possible, drawings shall show checked field measurements. 

C. Should Contractor cause damage to any separate firm, contractor, or subcontractor on the 

Work, Contractor agrees to use its best efforts to negotiate a settlement with such firm, 

contractor or subcontractor.  Contractor shall defend, indemnify and save Owner harmless 

from any and all claims, losses, liability, or actions arising therefrom, even if Contractor was 

not negligent in causing the damage. 

ARTICLE 9 

Allocation of Risk 

A. All reports giving the results of soil investigations or borings conducted by Owner may be 

examined at Owner’s offices.  Any investigations or borings were carried out and retained for 

design purposes only and are not considered adequate for construction.  Prior to submitting 

any bids, Contractor is required to acquaint him/herself with the site and all other conditions 

relevant to the Work and make all investigations essential to a full understanding of the 

difficulties, which may be encountered in performing the Work. 

B. Contractor represents that prior to submitting its proposal for the Work, Contractor carefully 

examined all of the Plans and Specifications, acquainted him/herself with the site and all 

other conditions relevant to the Work, and made all investigations essential to a full 

understanding of the difficulties which may be encountered in performing the Work. 

C. Owner does not warrant the correctness of any soil investigations or borings, or of any 

interpretations, deductions or conclusions given in any report relative to subsurface 

conditions.  Soil investigations or borings are not warranties of conditions between soil 

borings nor are they guaranteed to represent all conditions that may be encountered.  

Contractor has made and shall make its own deductions and conclusions as to the nature of 

the materials to be excavated, the difficulties of making and maintaining the required 

excavation, the difficulties which may arise from subsurface conditions, and of doing any 

other work affected by the subsurface conditions, and shall accept full responsibility, 

therefore. 

D. During construction, and until acceptance by Owner, Contractor shall be responsible for the 

premises and for the Work and shall bear the risk of loss for all damage thereto, however 

caused, and regardless of whether any damage is the fault of Contractor. 
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ARTICLE 10 

Indemnification 

A. To the fullest extent permitted by law, Contractor shall indemnify, defend (with counsel 

approved by Owner) and hold harmless the Owner, Owner’s Construction Representative, 

Architect/Engineer, Architect/Engineer’s consultants, and their respective officers, directors, 

agents, employees, partners, members, stockholders and affiliated companies (collectively 

"Indemnitees") from and against all liabilities, damages, losses, claims, expenses (including 

reasonable attorney fees), demands and actions of any nature whatsoever which arise out of, 

result from or are related to, (a) any damage, injury, loss, expense, inconvenience or delay 

described in this Article 10(A), (b) any accident or occurrence which happens or is alleged to 

have happened in or about the project site or any place where the Work is being performed, 

or in the vicinity of either, at any time prior to the time the Work is fully completed in all 

respects, (c) any failure of the Contractor to observe or perform any duty or obligation under 

the Contract Documents which is to be observed or performed by the Contractor, or any 

breach of any agreement, representation or warranty of the Contractor contained in the 

Contract Documents or in any subcontract, (d) the negligent acts or omissions of the 

Contractor, a Subcontractor or anyone directly or indirectly employed by them or any one of 

them or anyone for whose acts they may be liable, regardless of whether or not such claim, 

damage, loss or expense is caused in part by a party indemnified hereunder, and (e) any lien 

filed upon the project or bond claim in connection with the Work. Such obligation shall not 

be construed to negate, abridge, or reduce other rights or obligations of indemnity which 

would otherwise exist as to a party or person described in this Article 10(A). If any provision 

of this Article 10(A) could be read to require a type or degree of indemnification or insurance 

not permitted by Oregon law, it is hereby expressly restricted only to that type or degree of 

indemnification or insurance which is permitted by Oregon law. Without limitation, to the 

extent required under ORS 30.140, no provision of the Contract shall require the Contractor, 

or its surety or insurer to indemnify another against liability for damage arising out of death 

or bodily injury to persons or damage to property caused in whole or in part by negligence of 

the indemnitee, provided this Article 10(A) shall not affect any provisions of the Contract that 

requires Contractor or Contractor’s surety or insurer to indemnify against liability for damage 

arising out of death or bodily injury to persons or damage to property to the extent that the 

death or bodily injury to persons or damage to property arises out of the fault of the 

indemnitor, or the indemnitor’s agents, representatives or subcontractors. 

B. In any and all claims against Owner or its agents or employees, these indemnification 

obligations shall not be limited in any way by any limitation in the amount or type of 

damages, compensation or benefits payable by or for contractors’ or workers’ compensation 

acts, disability acts or other employee benefit acts. 

C. Contractor shall be responsible for all damage to property, injury to persons, and loss, 

expense, inconvenience, and delay that may be caused by, or result from, the carrying out of 

the Work to be done under this Contract, or from any act, omission or neglect of the 

Contractor, its Subcontractors, personnel, or agents. 

 

D. In addition to any other insurance required under the Contract Documents, Contractor shall 

carry sufficient insurance to defend, indemnify and hold Owner harmless as provided in this 

provision. 
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ARTICLE 11 

Contractor’s Insurance 

A. Contractor shall not commence work until Contractor has furnished two (2) copies of 

certificates of insurance evidencing that Contractor has obtained the following insurance, 

which shall be secured with companies and in form satisfactory to the Owner. Owner shall be 

added to each policy as a named additional insured.  Such certificates must provide that the 

insurer will give Owner at least thirty  (30) days’ prior written notice of material change in or 

cancellation of such insurance: 

 

  Type            Minium Coverage   

1. Employer’s Insurance 

 a. Workers’ Compensation covering all employees who Statutory limits  

 are engaged in any work under the contract 

 b. Employers’ Liability including bodily injury caused $500,000 each  

  by disease       accident 

2.   Commercial General Liability*:     $2,000,000 per   

        occurrence, per job site 

        $3,000,000 annual  

        aggregate  

3. Comprehensive Automobile Liability including  

 Owned, Non-owned and Hired Vehicles:  

 a. Bodily injury (including death)     $1,000,000 each  

         accident  

b. Property damage     $1,000,000 each  

       accident 

 * The Commercial General Liability policy shall include coverage for bodily injury, 

property damage, independent contractors, blanket contractual, personal injury, products and 

completed operations, broad form property damage (including but not limited to completed 

operations) and coverage for explosion, collapse and underground hazards.  This insurance shall 

include contractual liability to cover the liability assumed by the Contractor under the 

indemnification provisions of the General Conditions. 

B. When the construction is to be accomplished within a public or private right-of-way requiring 

special insurance coverage, Contractor shall conform to the particular requirements and 

provide the required insurance.  Contractor shall include in its liability policy all 

endorsements that the applicable government authority may require for the protection of the 

authority, its officers, agents, and employees.  Contractor shall provide insurance coverage 

for special conditions, when required. 
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C. Contractor shall maintain the above insurance at all times until Owner’s acceptance of the 

Work. 

D. Each liability insurance policy required under this Article 11 will be in form and content 

satisfactory to Owner, will list Owner and each Owner Representative as additional insureds, 

and will contain a severability of interest clause; the workers’ compensation and employers’ 

liability insurance will contain a waiver of subrogation in favor of Owner. The insurance 

Contractor is required to obtain under this Agreement may not be reduced or cancelled 

without ten (10) days’ prior written notice to Owner.  Contractor’ s insurance will be primary, 

and any insurance or self-insurance retention of the additional insureds will be excess and 

noncontributing. Contractor will furnish Owner with appropriate documentation evidencing 

the insurance coverage (including copies of the additional insured endorsements) Contractor 

is required to obtain under this Article 11 upon Contractor’s execution of the Contract and at 

any other time requested by Owner.  If Contractor fails to maintain insurance as required 

under this Article 11, Owner will have the option, but not the obligation, to obtain such 

coverage, with costs to be reimbursed by Contractor immediately upon Owner’s demand. 

E. Maintenance of insurance by Contractor as specified in this Article shall in no way be 

interpreted as relieving Contractor of any responsibility and Contractor may carry, at its own 

expense, such additional insurance as Contractor deems necessary. 

F. "Tail" Coverage: If any of the required liability insurance is arranged on a "claims made" 

basis, "tail" coverage will be required at the completion of the Contract for a duration of 24 

months or the maximum time period available in the marketplace if less than 24 months. 

Contractor will be responsible for furnishing certification of "tail" coverage as described or 

continuous "claims made" liability coverage for 24 months following Owner’s acceptance of 

the Work. Continuous "claims made" coverage will be acceptable in lieu of "tail" coverage, 

provided its retroactive date is on or before the effective date of the Contract. This will be a 

condition of the final acceptance of Work or services and related warranty (if any). 

 

G. Contractor shall require all subcontractors (unless otherwise approved by the Owner) to carry 

insurance at least equal to that required by Paragraphs 1, 2, and 3 of Paragraph A of this 

Article. 

ARTICLE 12 

Safety 

A. Contractor shall take all necessary precautions for the safety of its employees, Owner’s 

employees, and the public, and protection of the Work and of adjoining property, and shall 

comply with all applicable provisions of federal, state and local safety laws and building 

codes and Owner’s fire insurance carrier’s requirements to prevent accidents, injury to 

persons, loss of life and damage to property. 

B. Contractor shall not permit any structure to be loaded excessively. 

C. For work at an existing facility operated by Owner, Contractor shall obtain approval, from 

Owner, as to time and duration of activities prior to blasting, welding, torch cutting, building 

of fires, or making changes in the process water, city water, or fire protection systems. 
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D. Contractor shall properly erect and maintain all necessary safeguards for the protection of 

workers, Owner, Owner’s employees, and the public.  Contractor shall post danger signs and 

markers warning against hazards created by features of the construction. 

E. Safety and accident reports shall be submitted in accordance with federal, state, and local 

regulations.  Contractor shall inform Owner of any accidents within three (3) days of 

occurrence. 

F. Owner, OCR, and Architect/Engineer are not responsible for safety, safety procedures, safety 

analysis of any condition on the project, or coordinating any safety efforts or programs of any 

contractor or subcontractor. 

ARTICLE 13 

Royalties and Patents 

Contractor shall pay all royalties and license fees.  Contractor shall defend all suits or claims for 

infringement of any patents and shall save Owner harmless from loss on account thereof except 

the Owner shall be responsible for all such loss when a particular process or product is specified 

by it unless Contractor shall have information that a particular process or product infringes a 

patent, in which event, Contractor shall be responsible for loss on account thereof unless 

Contractor promptly provides such information to Owner. 

ARTICLE 14 

Ownership of Documents 

All drawings, specification computations, sketches, test data, survey results, photographs, 

renderings, models, electronic data and other material related to the Work prepared by Contractor 

or furnished to Contractor by Owner or the Architect/Engineer, are the property of Owner.  

Contractor shall submit to Owner the original and a reproducible copy of all such materials upon 

Owner’s request, otherwise upon completion of construction.  Contractor shall not use any such 

materials or copies thereof on other work nor shall contractor divulge information from such 

materials without Owner’s prior written approval. 

ARTICLE 15 

Methods of Carrying on the Work 

A. Contractor shall be responsible for construction means, methods, techniques, sequences, 

procedures, coordination, orderly scheduling, and management of all Work by its employees 

and subcontractors. 

B. Contractor shall confine its equipment, apparatus, materials, and operations of workers and 

subcontractors within limits allowed by Owner and shall not unnecessarily encumber the 

premises.  Contractor shall be responsible for all materials and equipment stored by 

Contractor or its subcontractors. 

C. Contractor shall use the premises only for purposes necessary to the performance of this 

Contract.  Contractor shall not make use of any existing structures on Owner’s property or 

any facilities therein without prior approval from Owner. 

D. Whenever Contractor shall receive materials, equipment, or personal property from any 

person having a contract with Owner for storage, erection, or installation, Contractor shall 
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give to such person, or Owner, written receipt for the items delivered and shall be responsible 

for the proper care, storage, or replacement of items received. 

E. All manufactured articles, materials, and equipment shall be stored, applied, installed, tested, 

connected, erected, used, cleaned and conditioned by Contractor as directed by the 

manufacturer unless otherwise specified. 

F. Contractor shall maintain one complete copy of the Contract documents at the job site, with 

all Owner RFPs, change orders, reviewed shop drawings, observation reports and other 

documents necessary to the prosecution of the Work.  All Contract documents shall be kept 

up to date with legible markings. 

ARTICLE 16 

Surveys, Permits and Regulations 

A. This Contract does not constitute a land use permit, nor does acceptance of this Contract by 

Contractor constitute approval of any legislative or quasi-judicial action required as a 

condition precedent to use of the land for the intended purpose. 

B. Contractor shall compare and continually check for changing conditions, all dimensions, 

elevations, lines, grades and other information appearing on the drawings with the work of 

other contractors and with the actual dimensions, elevation lines grades and site conditions.  

Contractor shall report in writing to the Architect/Engineer and Owner any discrepancies in 

the prevailing conditions before proceeding with the Work.  Contractor shall be responsible 

for any cost or expense, which results from its failure to so compare and report. 

C. Contractor shall obtain and pay for all permits, licenses, certificates, inspections and other 

approvals required, both temporary and permanent.  Any such fees shall be included in the 

Contract Sum.  Prior to Contractor’s application for a building permit, Contractor shall secure 

Owner’s approval of the Project value to be used for permit purposes. 

D. When construction crosses highways, railroads, streets, watercourses, or utilities under the 

jurisdiction of a state, county, city or other public agency, public utility or private entity, 

Contractor shall conform to the permits, licenses, regulations and conditions of such 

authorities.  Contractor is responsible for the knowledge of all underground utilities present 

on the site. 

ARTICLE 17 

Materials, Employees and Workmanship 

A. Unless otherwise specified, all materials shall be new and both workmanship and materials 

shall be of good quality.  All workers and subcontractors shall be skilled in their trades.  

Contractor shall furnish evidence of the skill of its workers and subcontractors upon the 

request of Owner.   

B. Contractor shall at all times enforce strict discipline and good order among its employees and 

all subcontractors and shall not employ or keep on the job any employee or subcontractors’ 

employees whom Owner deems undesirable or unfit.  If Owner requires Contractor not to 

employ or keep on the job any employee or subcontractors’ employees, Contractor shall 

promptly comply without any additional costs to Owner or any increase in the Contract Sum. 
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ARTICLE 18 

Connecting the Work 

A. Contractor shall do all cutting, fitting, and patching that may be required to make the several 

parts of the Work come together properly and to fit Contractor’s Work to receive or be 

received by the work of other firms as shown upon or reasonably implied by the drawings 

and specifications.  After others have finished their work, Contractor shall promptly complete 

and finish the Work as Owner may direct. 

B. Contractor shall not endanger, cut, or alter the work of any other firm without the consent of 

Owner. 

C. Requirements for additional cutting, fitting, and patching resulting from Contractor’s 

defective or untimely Work shall not be a basis for additional cost to Owner. 

D. If any part of the Work depends for proper execution or maximum durability upon the work 

of any other firm, Contractor or its subcontractor(s) shall inspect said work before 

commencing its own Work and shall make known, for approval by Owner, any departures 

from the drawings and specifications.  Failure of Contractor to observe these requirements 

shall bar Contractor from claiming thereafter that defects in its own Work are due to defects 

in the work of others, unless Contractor submits clear and convincing evidence that a 

thorough inspection of said other work was made before Contractor’s Work went forward and 

that tests which were reasonable, and customary failed to disclose the defects which later 

appeared. 

E. Where it is necessary to connect to existing facilities, Contractor shall not interrupt Owner’s 

operations to make such connections, but the Work shall be done according to a schedule 

convenient to, and approved in writing by, Owner.  Any overtime, necessary for such 

connections shall be at Contractor’s expense. 

ARTICLE 19 

Protection of Work, Property and Persons 

A. Contractor shall protect the Work, its employees and equipment, Owner’s property, adjacent 

property and the public from personal injury, loss, or property damage from any cause 

whatsoever. 

B. Contractor shall be responsible for any injury, loss, or damage to any presently existing 

improvements on the premises caused by Contractor or its employees, agents, or 

subcontractors and in the event of such injury, loss, or damage, Contractor shall promptly 

make such repairs or replacements as required by Owner without additional cost to Owner. 

C. Contractor shall provide and erect all planking, bridges, bracing, shoring, sheet piling, lights, 

and warning signs necessary for the protection of streets, adjacent property and the public.  

Contractor shall provide scaffolds, tarpaulins, and similar items as required to protect 

Owner’s equipment and employees.  Contractor shall, if necessary, seal off its Work from 

Owner’s work so as not, to interfere with Owner’s operations. 

D. During the progress of the Work, Contractor shall protect all finished Work as soon as same 

is erected and shall maintain such protection until no longer required. 
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E. The completed Work shall include all necessary permanent safety devices, such as machinery 

guards and similar ordinary safety items required by State and Federal (OSHA) industrial 

authorities and applicable local and national codes.  Further, any features of the Work subject 

to such safety regulations shall be fabricated, furnished, and installed in compliance with their 

requirements.  Contractor shall be held responsible for compliance with the requirements 

included herein. 

F. Contractor shall preserve and protect existing vegetation such as trees, lawns and shrubs 

which may be impacted by the Work and which are not to be removed.  Contractor shall 

consult with Owner concerning trees to remain adjacent to the construction area.  Contractor 

shall protect trees from stockpiling, vehicle driving and parking beneath tree canopies, 

dumping of refuse or chemically injurious materials or liquids, and continual puddling or 

running water.  Contractor shall not remove more than six inches of existing soil or fill more 

than two inches over existing soil within six feet of trees to be saved.  Contractor shall be 

permitted to remove interfering branches and roots only where absolutely necessary and 

without injury to trunks and shall employ a qualified tree surgeon to remove branches or roots 

and to treat cuts. 

ARTICLE 20 

Inspections and Tests 

A. Contractor shall permit and facilitate observation or inspection of the Work by Owner, 

Owner’s representatives, and governmental authorities having jurisdiction, at all times when 

the Work is in preparation or progress. 

B. The costs for inspections or tests not required by the specifications, but which Owner 

requests, will be borne by Owner, except where Contractor’s Work fails any inspection, 

Contractor will pay the costs of that inspection.  All inspection requests of Owner shall be 

complied with. 

C. All tests shall be performed by a testing agency approved by Owner and shall be in 

accordance with the current standards of the American Society for Testing and Materials, 

unless otherwise specified by Owner.  Contractor shall furnish Owner with two (2) copies of 

the test procedures used. 

D. Acceptance by Owner of test data or inspections of any portion of the Work by Owner shall 

not relieve Contractor of its obligation to perform the Work as required by the Contract. 

E. Operating equipment and systems shall be performance tested in the presence of 

Architect/Engineer to demonstrate compliance with the specified requirements.  Performance 

testing shall be conducted under the specified design operating conditions or under such 

simulated operating conditions as recommended or approved by Architect/Engineer.  

Contractor shall schedule such testing with Architect/Engineer at least one (1) week in 

advance of the planned date for testing.  All costs of performance testing shall be borne by 

Contractor. 

F. Failure of Architect/Engineer or Owner, during the progress of the Work, to discover or reject 

defective Work or Work not in accordance with the drawings and specifications shall not be 

deemed an acceptance thereof or a waiver of Owner’s right to proper execution of the Work.  

No partial or final payment or partial or entire occupancy of the premises by Owner shall be 
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construed to be an acceptance of Work or materials which are not strictly in accordance with 

the Contract, or a waiver of Owner’s rights. 

G. If any Work is covered up without approval of Owner or Architect/Engineer, it shall be 

uncovered for examination, and, after examination, Contractor shall perform all re-work 

required to correct defective work and restore it to the condition called for by the Contract.  

In such case, the cost of uncovering the Work and of all re-work involved shall be borne by 

Contractor. 

H. If Owner or Architect/Engineer must perform re-inspections due to failure of the Work to 

comply with requirements of the Contract Documents during final inspection, Owner may 

deduct its costs and Architect’s/Engineer fee for such additional services from the final 

payment due Contractor. 

I. Contractor shall furnish, without charge, samples of materials or products as requested by 

Owner or Architect/Engineer, whether or not specifically called for in the Contract.  

Contractor shall not incorporate any such material or product into the Work until after Owner 

or Architect/Engineer has approved the samples submitted in writing.  The samples shall be 

submitted to give Owner and Architect/Engineer ample time for review, selection or approval 

so as to not delay the Work. 

ARTICLE 21 

Physical Date and Subsurface Utilities 

 

A. Existing subsurface utilities in the project are shown in the plans to the best of the Engineer’s 

knowledge.  However, it is the Contractor’s responsibility to verify the existence of these or 

any other utilities and to determine their exact location and depth prior to start of construction 

by potholing.  Any utilities, which are found to obstruct the new construction, shall be 

relocated or replaced by the Contractor at the direction of the Engineer.  Use of the utilities 

shall be maintained during construction through temporary connections or other measures 

suitable to the Owner of the utility obstructing the new construction.  It is the Contractor’s 

responsibility to ensure that all the utilities are fully operational upon completion of the 

project.  No extra compensation beyond the bid prices will be made for removal, temporary 

connections, relocations, or replacements of utilities. 

 

B. In accordance with ORS 757.541 to 757.571 it shall be the Contractor’s responsibility to 

notify all utility offices that will be affected by the construction operation at least 48 hours in 

advance of his intension to begin construction.  Under no circumstances shall the Contractor 

expose any utility without first obtaining permission from the appropriate agency.  Once 

permission has been granted, the Contractor may locate, expose, and provide temporary 

support for all existing underground utilities.  The Contractor shall reschedule his/her work to 

allow relocation of any conflicting utility. 

 

C. Neither the City of Madras, including its officers or agents, nor other involved parties shall be 

responsible to the Contractor for damages as a result of the Contractor’s failure to protect 

utilities encountered in the Work. 

 

 

 

 

 



 

27  CITY OF MADRAS – FAIRGROUNDS ROAD SEWER PROJECT 

{10340856-01351031;2}  

ARTICLE 22 

Protection of Facilities, Existing Structure and Archaeological Items 

 

A. The Contractor shall take the necessary precautions to protect existing structures, 

landscaping, pavement markings, fences, waterways, drainage swales, and other features 

during construction.  The Contractor shall repair or replace existing structures, improvements 

and features damaged as a result of construction or damaged by flood, fire, vandalism or 

neglect.  The Contractor shall be responsible for all costs for such repairs or replacements, as 

directed by the Engineer and shall complete necessary repairs or replacements prior to 

acceptance by the Owner of the completed Work. 

 

B. An attempt has been made to show existing structures and features on the drawings.  The 

completeness and accuracy of information shown cannot be guaranteed, and it is presented 

simply as a guide to avoid known possible difficulties.   

 

C. The Contractor shall protect underground and aboveground structures from damage, whether 

or not they lie within the limits of rights-of-way or easements obtained by the City of Madras.  

Where such existing structures must be removed for construction, the Contractor shall restore 

said structures to a condition equal to or better than their original condition as specified.   

 

D. The contractor shall notify the Engineer of any damage to underground structures and make 

repairs or replacements before backfilling.  Without additional compensation, the Contractor 

may remove and replace in a condition equal to or better than the original, such small 

miscellaneous structures as fences and mailboxes that interfere with the Contractor’s 

operations. 

 

E. During the process of construction, it is expected that minor relocations of parts of the Work 

may be necessary.  Such relocations shall be made only at the direction of the engineer.  If 

existing structures are encountered that are not accurately shown on the drawings and that 

prevent the construction from proceeding as shown, the Engineer shall be notified before 

continuing with the construction, in order that the Engineer may make such field revisions as 

necessary to avoid conflict with the existing structures.  If the Contractor fails to notify the 

Engineer with an existing structure is encountered, and proceeds with the construction despite 

the interference, the construction shall do so at his own risk.   

 

F. In the event that archaeological materials or human remains are discovered during the 

implementation of the project, all work will cease in the area of discovery and handled in 

according with ORS 358, 390 and 97.740-760, NHPA and the Native American Graves 

Protection and Repatriation Act. An archaeological monitor is required to be present during 

all ground disturbing activities, and construction crews will be trained in reference to the 

attached IDP (see exhibit B). 

 

 

ARTICLE 23 

Additional or Deleted Work 

A. Within twenty-four (24) hours after receipt of a field change order and within five (5) days 

after receipt of an Owner RFP for changes in the Work not covered by agreed-upon “unit 

Prices,” Contractor shall submit to Owner a lump sum proposal, itemized by cost code, 

stating the amount to be added to or deducted from the Contract Sum and the effect, if any, 
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on the schedule by reason of such changes.  The amount for additional or deleted Work not 

covered by “unit prices” shall be determined in accordance with section 00196 of the 2021 

Oregon Standard Specifications for Construction. 

B. When a schedule of unit prices for additions or deletions to the Work is made a part of the 

Contract, and in the event Owner issues a field change order or Owner RFP for additional or 

deleted Work to which unit prices are applicable, no percentage fee or other mark-up will be 

applied to scheduled unit prices.  Owner will have the right to establish verification 

procedures for all Work performed under unit price Contract provisions.  

C. In no event shall Contractor proceed with changes in the Work without a written order from 

Owner to so proceed.  Owner will be under no obligation to pay for unauthorized extra, 

additional or changed Work performed by Contractor without a written Change Order or 

written order to proceed executed by Owner. 

ARTICLE 24 

Schedule 

A. Contractor shall submit, to Owner, a Type “A” (as defined by 2021 Oregon Standard 

Specifications section 00180) schedule of the Work within ten (10) days after receipt of 

written notice to proceed and shall maintain the schedule on a current basis until the Work is 

completed.  Time limits set forth in the Contract for substantial completion, final completion, 

or any other project milestones, shall govern, and the schedule must be adjusted to comply.  

Contractor shall perform the Work in accordance with the schedule as well as within the dates 

specified in the Contract. 

B. Periodically as required by Owner, Contractor shall report to Owner on the status of the Work 

on duplicate marked copies of the current schedule.  Contractor shall indicate in the status 

report any Work that is not proceeding according to the current schedule or to modify the 

schedule.  Any modifications to Contractor’s schedule notwithstanding, Contractor shall 

remain responsible to complete the Work within the times specified in the Contract.   

C. If the Work is not proceeding according to the Schedule and the owner does not reasonably 

believe Contractor’s proposed actions or schedule modifications are sufficient to accomplish 

completion of the Work within the Contract time, Contractor shall be in default under the 

Contract.  If Contractor fails to cure such default by submitting proposed actions or schedule 

modifications, reasonably acceptable to Owner, within ten (10) days of receiving written 

notice of the default, Owner may perform such Work as it deems necessary to bring the Work 

into compliance with the current schedule and to credit the cost thereof against payments due 

Contractor.  Such action shall not constitute Owner’s waiver of any other claim or claims 

against Contractor resulting from Contractor’s failure to perform on schedule or within the 

time limits set forth in the Contract. 

D. Contract Completion Dates and Liquidated Damages: Once the Contractor has moved onto 

the Project site, work shall commence and continue, uninterrupted, until fully complete and 

accepted by the Owner. All work associated with the Project shall be completed in all 

respects by the completion date specified in the Contract. 

Owner and Contractor recognize that the Owner will suffer financial loss if the work of the 

Project is not completed by the dates specified above, plus any mutually agreed upon 

extensions. They also recognize the delays, expenses and difficulties involved in proving the 
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actual loss suffered by Owner, if the work is not complete on time. Accordingly, instead of 

requiring any such proof, Owner and Contractor agree that failure to meet the completion 

date specified in the Contract will result in Liquidated Damages of five hundred dollars 

($500.00) for each and every calendar day, including the correction of deficiencies and final 

clean up, that completion of the Work is delayed beyond the completion date specified in the 

Contract. 

ARTICLE 25 

Delays and Extension of Time 

A. If Contractor is delayed at any time in the progress of the Work by any act or neglect of 

Owner, or by any other firm employed by Owner or by changes ordered in the Work, strikes, 

lockouts, fires, floods, earthquakes, or acts of God, acts of war, or public enemy, inability to 

obtain materials due to government restrictions, acts of public officials, or by any cause 

which Owner shall decide justifies the delay, then the schedule for completion of the Work 

shall be extended for a period equal to the delay so caused.  No such delay shall be 

recognized unless it alone increases the overall critical path duration of the schedule in effect 

at the time of the delay. 

B. No schedule extension shall be allowed for delay commencing more than five (5) days before 

claim therefore is made in writing to the Owner.  In case of a continuing delay, only one 

claim is necessary. 

C. No claim for delay shall be allowed Contractor on account of the Architect’s/Engineer’s or 

Owner’s failure to return drawings and shop drawings to Contractor until ten (10) working 

days after Owner’s receipt of a demand for such drawings, and not then, unless such claim is 

reasonable.  Disapproval of drawings by Owner shall not be a claim for delay. 

D. Extension of time of completion by Owner, if any, shall be Contractor’s sole remedy for 

delay, no matter how or by whom caused, and Contractor shall not be entitled to any increase 

in the Contract Sum or to damages or additional compensation as a consequence of such 

delays, provided however, Contractor shall be entitled to compensation for delays caused by 

Owner’s failure to obtain such permits as are Owner’s responsibility in a timely manner. 

E. Contractor shall cause each subcontract or agreement with material suppliers to contain a 

provision limiting remedies of subcontractors and suppliers for delay to those allowed the 

Contractor under Paragraph D, above. 

ARTICLE 26 

Temporary Sign 

Contractor may, at no cost to Owner, provide a suitable temporary sign acceptable to the Owner 

advertising the Work and indicating thereon the title of the project and name of 

Architect/Engineer and Contractor.  The sign shall be no larger than 4 feet by 8 feet.  Layout, text 

and location of such sign shall be as approved by Owner.  In addition, a second sign is required to 

advertise funding by CWSRF.  See exhibit A for CWSRF sign requirements. 
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ARTICLE 27 

Temporary Structures and Services 

A. Toilets.  Contractor shall provide suitable toilet facilities at approved locations with proper 

enclosures for the use of all workers and shall maintain such in a sanitary and operable 

condition, all in conformity with local regulations. 

B. Temporary buildings.  Contractor shall provide such temporary buildings as may be required 

for the use of its workers and the safe storage of tools and materials.  Such structures shall be 

located on the job site with location as approved in advance by Owner. 

C. Temporary Electric Power.  Contractor shall provide and pay for all temporary light and 

power required for the Work including all wiring, connections, and accessories, and all power 

consumed. 

D. Temporary Water Supply.  Contractor shall make all necessary arrangements for and 

provisions of water including temporary piping and hose extensions required for construction 

purposes.  Contractor shall obtain and pay for temporary permits from proper authorities and 

pay for all water used. 

E. Temporary Facilities.  Contractor shall install and operate an adequate number of temporary 

hoists and furnish and maintain temporary scaffolds, ladders, runways, and the like as 

required for the proper execution of the Work.  As soon as the progress of the Work will 

permit, Contractor shall erect the permanent stairs, platforms, ramps, catwalks, etc., properly 

equipped with handrails and other safeguards and shall provide wood or paper coverings to 

protect these and all other permanent parts of the facility from damage or defacement during 

the Work. 

F. Removal of Temporary Structures and Services.  Contractor shall remove temporary 

structures and services installed by Contractor upon completion of the Contract or as directed 

by Owner.  Contractor shall make any repairs or alterations necessitated by such removal at 

Contractor’s expense. 

G. Pestilence Control.  Contractor shall guard against and, if necessary, exterminate rodents, 

termites, vermin, and other pests.  All personnel on the project site shall be required to 

dispose of garbage and refuse in covered metal containers, which the Contractor shall furnish 

and empty regularly. 

H. Pollution Control.  Contractor shall comply with requirements of Owner and of governmental 

authorities have jurisdiction, regarding pollution control. 

I. Contractor shall not disrupt or interrupt electric, gas, water, steam, or other utilities or 

services to existing structures without prior notice to Owner and then only at a definite time 

and for a definite duration as approved by Owner in writing. 

J. If Work is to be performed upon or adjacent to an existing structure, the Work shall be 

executed in such manner as will not interfere with the continued free and comfortable use of 

the structure, walks and grounds.  Contractor shall keep building exits clear of obstructions at 

all times. 
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K. Contractor shall provide designated smoking areas, separate from areas where work is 

actively being performed, for its employees and subcontractors. 

ARTICLE 28 

Security of Equipment and Operable Machinery 

Site-parked mobile equipment, operable machinery, and hazardous parts of the new construction 

subject to mischief shall be kept locked or otherwise made inoperable whenever left unattended.  

ARTICLE 29 

Technical Submittals and Shop Drawings 

A. The Contractor shall submit technical data and shop drawings in accordance with these 

Standards for all materials that shall be incorporated into the Work.  The submittals shall 

consist of such descriptive information as necessary to enable the Engineer to advise the 

Owner whether the Contractor’s proposed materials are in general conformance to the design 

concept and in compliance with the drawings and specifications.  The information to be 

submitted shall include applicable drawings, descriptive data, material specifications, 

certificates, samples and/or test results. If a complete submittal is made, the Owner will 

review and return comments within 14 calendar days. 

B. Unless specific requirements are called for in other sections, the Contractor shall submit six 

copies of all technical submittals and shop drawings.  The Engineer with review and return 

two copies of such data and drawings to the Contractor.  The Contractor shall make such 

corrections to the data and drawings as have been indicated by the Engineer and shall furnish 

the Engineer with corrected copies, if so directed.  

ARTICLE 30 

Weather Protection and Heating 

A. Contractor shall provide and maintain weather protection and temporary heating as required 

to properly protect all Work from damage.  Contractor shall not use any installed or partially 

installed heating system for temporary heating purposes, unless specifically authorized in 

writing by Owner. 

B. When necessary to enclose buildings for construction, Contractor shall provide all permanent 

and temporary enclosures required and shall provide temporary heating by means of 

adequately ventilated devices to maintain suitable temperatures for the Work of all trades.  

Temporary heating shall be maintained for such periods as required or as directed by Owner.  

When directed by Owner, Contractor shall remove all temporary enclosures. 

C. If portable ventilating fans are used to dispel moisture, Contractor shall provide the same with 

adequate safety guards and the area shall be broom clean to insure protection of personnel. 

D. Contractor shall use only flameproof tarpaulins. 

ARTICLE 31 

Cleaning 

A. Contractor shall at all time keep the premises free from accumulation of waste materials or 

rubbish caused by employees, subcontractors, or the Work.  At the completion of the Work, 
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Contractor shall remove, from the site, all rubbish, tools, scaffolding and surplus materials, 

and shall leave the Work broom clean unless otherwise directed.  If, in the opinion of Owner, 

Contractor fails to keep the premises clean, Owner may remove waste materials, rubbish, and 

charge the expense of such removal to Contractor. 

B. Contractor shall thoroughly wash and clean all glass; replace broken glass; clean hardware; 

remove paint stains, spots, smears, marks, and dirt from all surfaces; clean fixtures; and wash 

terrazzo tile floors and all exposed concrete to present clean work to Owner for acceptance. 

C. Contractor shall neatly stack construction materials such as concrete forms and scaffolding 

when not in use.  Contractor shall promptly remove splattered concrete, asphalt, oil, paint, 

corrosive liquids and cleaning solutions from surfaces to prevent marring or other damage.  

D. Volatile wastes shall be properly stored in covered metal containers and removed daily. 

E. Wastes shall not be buried or burned on the site, or disposed of into storm drains, sanitary 

sewers, streams, or waterways.  Contractor shall remove and dispose of all wastes from the 

site in a manner complying with local ordinances and state and federal anti-pollution laws. 

F. Contractor shall periodically wet down walls, debris, trucks, chutes, etc. as required 

minimizing flying dust.  Contractor shall provide enclosed chutes for upper floors to selected 

ground floor collecting or loading areas adjacent to the bottom of chutes shall be sprayed or 

dampened with water to prevent dust.  

 

ARTICLE 32 

Contract Documents and Record Documents 

 

A. The Contractor shall maintain at the project site one set of specifications, full-sized drawings, 

shop drawings, equipment drawings, and supplemental drawings that shall be corrected as the 

Work progresses to show all changes made and the location of exiting underground utilities, 

structure, valves, etc. encountered or located.  Identify the above items clearly on the 

drawings with proper tie (i.e., dimensions) to existing above-ground objects or property lines.  

Record and accurately indicate depths, sizes and locations of all buried and concealed pipes, 

conduits and cables installed or encountered, as well as changes, additions, and revisions due 

to change orders, addenda, obstruction, or clarifications.  If requested by the Engineer, 

current record drawings with changes marked shall be submitted weekly to the engineer for 

review.  Any identified discrepancies shall be corrected, and drawings shall be remarked.   

 

B. A monthly progress payment to the contractor will not be made until the record drawings are 

correctly marked with current information in sufficient details to the satisfaction of the 

Engineer.  Upon completion of the contract, current specifications and drawings shall be 

turned over the Engineer for inclusion with the project records.  If deficiencies are found in 

either the quality or the accuracy of the record specifications and drawings, they will be 

returned unapproved for the Contractor’s revision and resubmission.  Additional review of 

subsequent submissions by the Engineer shall be at the contractor’s expense.   

 

C. Final payment will not be made until satisfactory records have been submitted to the 

Engineer by the Contractor.   
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ARTICLE 33 

Progress Payments and Final Payments 

A. Owner will make progress payments to Contractor on account of the Contract Sum as 

follows: 

On or before the last day of each month, Contractor shall submit a statement indicating the 

value of labor and materials acceptably incorporated into the Project during that calendar 

month.  Progress payment invoices will be paid within 30 days from the date the Owner 

reviews and approves the invoice.  Progress payments shall be reviewed by the Owner within 

7 days. 

There shall be a five percent (5%) retainage of all sums due.  The retainage shall be paid to 

Contractor with final payment, subject to the provisions of Article 34. 

B. For lump sum bid items, the Contractor is to submit a lump sum breakdown for the Owner’s 

review and approval prior to progress payment review and approval. 

C. Progress payments submitted shall include the following: 

1. Contract bid and/or change order item number(s) and description. 

2. Contract bid and/or change order item(s) unit pricing and quantities. 

3. Requested bid and/or change order item quantities and amount(s). 

4. Previous bid and/or change order item quantities and amount(s). 

5. Remaining bid and/or change order quantities and amount(s) to be billed. 

D. Partial payments shall not constitute acceptance by Owner of Contractor’s Work nor be 

construed as a waiver of any right or claim by Owner in connection with the Work. 

E. Contractor shall submit invoices with a detailed cost breakdown. 

F. Contractor shall keep the Project, including any structure or the land upon which the Project 

is erected free and clear of all liens, claims, security interests or encumbrances in favor of any 

person and arising by reason of having provided labor, materials or equipment relating to the 

Work.  Contractor shall indemnify, defend (with counsel of Owner’s choice), and hold 

Owner, the Project, and the real property harmless from and against any liens, notices, or 

claims that may be filed in connection with Contractor’s performance under this Contract or 

with construction of the Work, including without limitation, damages, costs, or attorney fees 

arising therefrom. 

G. Applications for Payment shall include the value of materials or equipment not incorporated 

in the Work, but delivered and suitably stored at the site or at some other location agreed 

upon in writing by the parties hereto.  Contractor warrants that title to all equipment and 

materials shall pass to Owner upon Owner’s payment therefore or upon incorporation into the 

Work, whichever occurs first.  Contractor shall prepare and execute all documents necessary 

to effect and perfect such transfer of title.  Title thereto shall vest in Owner provided; 
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however, the vesting of title shall not impose any obligation on Owner or relieve Contractor 

of its obligations under the Contract. 

H. Contractor shall submit an updated schedule with each application for payment. 

I. Upon receipt of written notice that the Work is ready for final inspection and acceptance, the 

Architect/Engineer and Owner will promptly make such inspection.  Owner will make final 

payment to Contractor approximately thirty (30) days after Owner’s acceptance of the 

completed Work. 

J. Before submitting application for final payment, Contractor shall remove all equipment from 

the project and complete Contract closeout procedures. 

K. By acceptance of the final payment, Contractor warrants that it has received payment in full 

for its performance of the Contract and waives all further claims against Owner in connection 

with the Work.  Final payment by Owner shall be conclusive proof of Owner’s performance 

of the Contract. 

ARTICLE 34 

Owner’s Right to Withhold Payment and Retainage 

A. Owner shall have the right to withhold from payments due Contractor such sums as 

necessary, in Owner’s sole opinion, to protect Owner against any loss or damage which may 

result from negligence or deficient Work by Contractor; failure by Contractor to perform its 

obligations, including failure to maintain satisfactory progress of the Work; or claims against 

Contractor or Owner relating to Contractor’s performance or work.  In addition, Owner may 

withhold payments from Contractor for damages, caused by Contractor, for which no 

adjustment is made, or any subcontractors; and where reasonable evidence indicates a claim 

will be filed against Owner or the property. 

B. If Contractor fails to take prompt and adequate action to bring the Work on schedule or to 

correct deficiencies in the Work, or to perform any other obligations, Owner shall have the 

right to perform such Work or cure any default by Contractor as Owner deems necessary, and 

to credit the cost thereof against payments due Contractor. 

C. Retainage shall be withheld and released in accordance with ORS 279C.550 to 279C.580: 

1. Owner may reserve as retainage from any progress payment an amount not to exceed five 

percent (5%) of the payment. As Work progresses, Owner may reduce the amount of the 

retainage and may eliminate retainage on any remaining monthly Contract payments after 

50 percent of the Work under the Contract is completed if, in the Owner's opinion, such 

Work is progressing satisfactorily. Elimination or reduction of retainage shall be allowed 

only upon written application by the Contractor, which application shall include written 

approval of Contractor's surety; except that when the Work is 97-1/2 percent completed 

the Owner may, at its discretion and without application by the Contractor, reduce the 

retained amount to 100 percent of the value of the Work remaining to be done. Upon 

receipt of written application by the Contractor, Owner shall respond in writing within a 

reasonable time. 

2. In accordance with the provisions of ORS 279C.560 and any applicable administrative 

rules, unless the Owner finds in writing that accepting a bond, security or other 
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instrument described in options (a) or (c) below poses an extraordinary risk that is not 

typically associated with the bond, security or instrument, the Owner will approve the 

Contractor’s written request: 

a. to be paid amounts which would otherwise have been retained from progress 

payments where Contractor has deposited acceptable bonds, securities or other 

instruments of equal value with Owner or in a custodial account or other 

mutually agreed account satisfactory to Owner, with an approved bank or trust 

company to be held in lieu of the cash retainage for the benefit of Owner. Interest 

or earnings on the bonds, securities or other instruments shall accrue to the 

Contractor. The Contractor shall execute and provide such documentation and 

instructions respecting the bonds, securities and other instruments as the Owner 

may require to protect its interests. To be permissible the bonds, securities and 

other instruments must be of a character approved by the Owner, including but not 

limited to: 

i. Bills, certificates, notes or bonds of the United States. 

ii. Irrevocable letters of credit issued by an “insured institution,” as defined 

in ORS 706.008. 

b. that retainage be deposited in an interest-bearing account, established through the 

State Treasurer for state agencies, in a bank, savings bank, trust company or 

savings association for the benefit of Owner, with interest from such account 

accruing to the Contractor; or 

c. that the Contractor be allowed, with the approval of the Owner, to deposit a 

surety bond for the benefit of Owner, in a form acceptable to Owner, in lieu of all 

or a portion of funds retained, or to be retained. Such bond and any proceeds 

therefrom shall be made subject to all claims and liens in the manner and priority 

as set forth for retainage under ORS 279C.550 to ORS 279C.625. 

d. When the Owner has accepted the Contractor's election of any of the options 

above, Owner may recover from Contractor any additional costs incurred through 

such election by reducing Contractor's final payment. Where the Owner has 

agreed to Contractor's request to deposit a surety bond under option (c), 

Contractor shall accept like bonds from Subcontractors and suppliers on the 

project from which Contractor has required retainage. 

3. The retainage held by Owner shall be included in and paid to the Contractor as part of the 

final payment of the Contract Price. The Owner shall pay to Contractor interest at the rate 

of one and one-half percent per month on the final payment due Contractor, interest to 

commence thirty (30) Days after the Work under the Contract has been completed and 

accepted and to run until the date Contractor shall notify Owner in writing when the 

Contractor considers the Work complete and Owner shall, within fifteen (15) Days after 

receiving the written notice, either accept the Work or notify the Contractor of Work yet 

to be performed on the Contract. If Owner does not within the time allowed notify the 

Contractor of Work yet to be performed to fulfill contractual obligations, the interest 

provided by this subsection shall commence to run thirty (30) Days after the end of the 

15-Day period. 
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4. In accordance with the provisions of ORS 279C.560, if the Owner accepts bonds, 

securities or other instruments deposited as provided in paragraphs (a) and (c) of 

Paragraph C(2) of this Article 34, the Owner shall reduce the moneys held as retainage in 

an amount equal to the value of the bonds, securities and other instruments and pay the 

amount of the reduction to the Contractor in accordance with ORS 279C.570. 

5. Contractor agrees that if Contractor elects to reserve a retainage from any progress 

payment due to any Subcontractor or supplier, such retainage shall not exceed five percent 

of the payment, and such retainage withheld from Subcontractors and suppliers shall be 

subject to the same terms and conditions stated in Paragraph C of this Article 34 as apply 

to Owner’s retainage from any progress payment due to Contractor. Provided, however, 

if in accordance with the provisions of ORS 279C.560 the Contractor has deposited bonds, 

securities or other instruments or has elected to have the Owner deposit accumulated 

retainage in an interest-bearing account, the Contractor shall comply with the provisions 

of ORS 701.435 respecting the deposit of bonds, securities or other instruments by 

Subcontractors and suppliers and the sharing of interest earnings with Subcontractors and 

suppliers. 

6. Additional retainage in the amount of 25% of amounts earned shall be withheld and 

released in accordance with ORS 279C.845(7) when the Contractor fails to file certified 

statements as required by ORS 279C.845(7). 

7. Owner may, at its sole discretion, issue a written notice of Substantial Completion for the 

purpose of establishing the starting date for specific warranties, and to establish the date 

that the Owner will assume the responsibility for the cost of operating such portions of 

the Project. Said notice shall not be considered as final acceptance of any portion of the 

Work or relieve the Contractor from completing the remaining Work within the specified 

time and in full compliance with the Contract Documents. All equipment contained in the 

Work, plus all other components necessary to enable the Owner to operate the facility in 

the manner that was intended, shall be complete including acceptable testing as specified 

in the Contract Documents on the date of Substantial Completion. The Owner shall have 

the right to exclude Contractor from the project after the date of Substantial Completion, 

but the Owner shall allow Contractor reasonable access to complete or correct remaining 

items of Work. 

ARTICLE 35 

Premium Time 

A. Owner reserves the right to accelerate the schedule from time to time, without cause, upon 

written direction to Contractor to so accelerate.  If the forces of contractor or any of its 

subcontractors are required to work overtime as a result of such acceleration, Owner will 

reimburse Contractor for the premium portion of overtime wages paid plus applicable federal 

and state payroll taxes and other actual payroll costs attributable to the overtime premium.  

Reimbursement for such acceleration shall not include any overhead or profits of Contractor 

or its subcontractors on the premium portion of overtime wages. 

B. Contractor shall keep and maintain accurate records of all overtime hours to be reimbursed 

and shall secure Owner’s approval of such records on a daily basis.  Reimbursement shall be 

made based on such approved records by change order as provided herein. 
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C. This article shall have no application to overtime work that Contractor is required to perform 

due to its own failure to meet the Contract schedule or, without limitation, due to any other 

fault of Contractor. 

ARTICLE 36 

Claims and Demands 

A. If Contractor claims that any written instructions issued after the effective date of this 

Contract, by drawings or otherwise, involve extra costs under the Contract, Contractor shall 

not be entitled to reimbursement for such extra costs unless Contractor shall so notify the 

Architect/Engineer and Owner in writing before proceeding to execute the Work and within 

seven (7) days after receipt of such instructions. 

B. Claims and demands for any other cause whatsoever, by Contractor against Owner, must be 

served in writing upon Architect/Engineer and Owner within fourteen (14) days from the 

occurrence of the cause thereof, except as otherwise expressly provided, or Contractor shall 

be deemed to have waived such claims or demands. 

ARTICLE 37 

Taxes 

Contractor shall pay all federal, state, and local taxes, including, but not limited to, excise taxes, 

sales and use taxes. 

ARTICLE 38 

Owner’s Right to Occupy 

A. Owner has the right to occupy or use, ahead of schedule, all or any substantially completed or 

partially completed portion of the Work, notwithstanding the time of completion for all of the 

Work.  If occupancy or use increases the cost of the Work (other than for delay or for 

corrections which are Contractor’s responsibility), Contractor shall be entitled to extra 

compensation.  If such occupancy or use delays completion of the Work, Contractor shall be 

entitled only to any extension of time.  Claims for such extra compensation or extension of 

time, or notification to Contractor of Owner’s intent to so occupy or use, shall be made within 

five (5) days of the event giving rise to the claim for extra compensation or extension of time, 

or not later than five (5) days prior to Owner’s intended date of occupancy or use. 

B. After Owner has taken occupancy of all or any substantially competed portion of the Project, 

Contractor shall not disrupt the use and occupancy thereof to make corrections in the Work 

but shall, at Owner’s discretion, make such corrections at Contractor’s expense outside of 

Owner’s normal hours of operation. 

ARTICLE 39 

Owner’s Right to Terminate 

A. If Contractor fails to commence the Work in accordance with the provisions of the Contract; 

fails to diligently prosecute the Work to completion in a timely, efficient, workmanlike, 

skillful and careful manner, and in strict accordance with the provisions of the Contract 

(including the scheduled completion date and any interim scheduled milestone dates); fails to 

deploy adequate qualified personnel or equipment to complete the Work on time; fails to 

perform any of its obligations under the Contract; or fails to make prompt payments to its 
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subcontractors, materialmen, or laborers, Contractor must cure any such default within seven 

(7) days after written notice of the default or Owner shall have the right to (i) terminate the 

Contract; (ii) take possession of all or any part of Contractor’s materials, equipment, supplies, 

and other property of any kind used in the performance of the Work and to use such property 

including engaging the services of other parties therefore.  No action taken by Owner 

hereunder shall be deemed a waiver of any other right or remedy.  If the cost to Owner of 

performing the balance of the Work is more than the balance of the Contract Sum that has not 

been paid to Contractor, Contractor shall be liable, and shall reimburse Owner, for such 

excess. 

B. If Contractor fails to prosecute the Work properly; or fails to perform any provision of the 

contract; or does, or omits, anything whereby safety or proper construction may be 

compromised or whereby damage or injury may result to persons or property, after three (3) 

days’ written notice to Contractor, Owner shall have the right to make good all omissions or 

deficiencies and may deduct the cost therefore from the Contract Sum.  No action taken by 

Owner hereunder shall affect any other rights or remedies of Owner or relieve Contractor 

from any consequences or liabilities arising form such acts or omissions. 

C. Owner may stop or suspend the work, in whole or in part, or terminate the Contract for public 

interest and without cause by giving seven (7) days’ prior written notice of suspension or 

termination to Contractor.  In such event, the Contract price shall be adjusted with respect to 

the Work completed at the time of termination.  Owner will pay Contractor for Work 

completed according to payment provisions of the Contract and Owner will reimburse 

Contractor for all costs necessarily incurred in organizing and carrying out the stoppage of 

the Work and paid directly by Contractor.  Owner will not reimburse Contractor for any 

continuing contractual commitments to subcontractors, materialmen, or others, or for 

penalties or damages for canceling such contractual commitments inasmuch as Contractor 

shall make all subcontracts and other commitments subject to this provision. 

D. Contractor and Owner recognize that if Contractor is adjudged bankrupt or makes a general 

assignment for the benefit of creditors, or if a receiver is appointed for the benefit of its 

creditors, or if a receiver is appointed on account of its insolvency, such could impair or 

frustrate Contractor’s performance of the Contract.  Accordingly, Contractor and Owner 

agree that upon the occurrence of any such event, Owner may request of Contractor, or its 

successor in interest, assurance of future performance in accordance with the Contract.  Upon 

failure to comply with such request within ten (10) days of the request, Owner may terminate 

the Contract. 

E. If Owner stops or suspends the Work, or terminates the Contract, and an arbitrator or a court 

determines that Owner’s termination was wrongful, such termination will be deemed 

converted to a termination without cause, set forth above, and Contractor’s remedy is limited 

to the recovery of the payments permitted for such termination for public interest and without 

cause as set forth in subparagraph C, above. 

F. Termination by Owner shall not constitute any waiver of rights, claims or causes of action 

Owner may have against Contractor. 
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ARTICLE 40 

Arbitration  

Arbitration Required/Mediation First Option.  Any dispute or claim that arises out of or which 

relates to this Contract, or to the interpretation or breach thereof, or to the existence, scope, or 

validity of this agreement or the arbitration agreement, shall be resolved by arbitration in 

accordance with the then-effective arbitration rules of Arbitration Service of Portland, Inc., and 

judgment upon the award rendered pursuant to such arbitration may be entered in any court 

having jurisdiction thereof.  The Owner, the Contractor, and all subcontractors, sub-

subcontractors, material suppliers, engineers, architects, designers, construction lenders, bonding 

companies, and all other parties concerned with and involved in the performance of the contract 

are bound, each to the other, by this arbitration clause, provided such party has signed this 

Contract, or signs an agreement that incorporates this Contract by reference, or signs any other 

agreement to be bound by this arbitration clause.  The parties acknowledge that mediation usually 

helps parties to settle their dispute.  Therefore, any party may propose mediation whenever 

appropriate by any mediation process or mediator as the parties may agree upon.  Any mediation 

or arbitration shall take place in Jefferson County. 

 

ARTICLE 41 

Attorney Fees 

If any arbitration or litigation is instituted to interpret, enforce, or rescind this Contract, including 

but not limited to any proceeding brought under the United States Bankruptcy Code, the 

prevailing party on a claim will be entitled to recover with respect to the claim, in addition to any 

other relief awarded, the prevailing party’s reasonable attorney's fees and other fees, costs, and 

expenses of every kind, including but not limited to the costs and disbursements specified in 

ORCP 68 A(2), incurred in connection with the arbitration, the litigation, any appeal or petition 

for review, the collection of any award, or the enforcement of any order, as determined by the 

arbitrator or court. 

ARTICLE 42 

Assignment 

A. Contractor shall not assign its rights or obligations under, or arising from, the whole or any 

part of the Contract or any subcontract without Owner’s prior written consent. 

B. Contractor hereby assigns, to Owner (and its assigns), all interest in subcontracts and 

purchase orders, now existing or hereinafter entered into by Contractor, for performance of 

any part of the Work.  Assignment will be effective upon acceptance by Owner, in writing 

and only as to those subcontracts and purchase orders that Owner so designates.  Owner may 

accept assignment at any time during the course of construction prior to final completion.  All 

of Contractor’s subcontracts and purchase orders shall provide that they are freely assignable 

by Contractor to Owner (and its assigns).  It is agreed and understood that such assignment is 

part of the consideration to Owner for entering into the Contract and may not be withdrawn 

prior to final completion. 
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ARTICLE 43 

Guarantees and Warranties 

A. In addition to any specific guarantees and warranties required by the Contract, Contractor 

guarantees to perform the Work in a first class, workmanlike manner and guarantees all Work 

against defects in material or workmanship for a period of one (1) year from the date of 

acceptance of the Work or final payment by the Owner, whichever is later.  Acceptance shall 

mean final acceptance of the entire Work, early partial occupancy notwithstanding.  

However, Contractor shall be liable to the Owner for all damages sustained by Owner due to 

the failure of any foundation within two (2) years of final payment under the contract. 

B. All guarantees or warranties of equipment or materials furnished to Contractor or 

subcontractors by any manufacturer or supplier shall be deemed to run to the benefit of 

Owner.  If any manufacturer or supplier of any equipment or material furnishes a guarantee 

or warranty for a period in excess of one (1) year from the date of acceptance, Contractor’s 

guarantee, as provided in Paragraph A of this Article shall be deemed to extend for a like 

period as to such equipment or material. 

C. Contractor shall fulfill any warranties of manufacturers for material or equipment installed. 

D. Within a reasonable time after receipt of written notice thereof, Contractor shall correct 

defects in material or workmanship which exist prior to or during the period of any guarantee 

provided herein and any damage to other Work or property caused by such defects or the 

repairing of such defects, at Contractor’s own expense and without cost to Owner, and 

without interruption to Owner’s occupancy. 

E. The guarantees and warranties shall not be construed to modify or limit any rights or actions, 

which Owner may otherwise have against Contractor by law or statute, or in equity. 

ARTICLE 44 

Environmental Contamination 

A. Contractor will be held responsible for and shall indemnify, defend (with counsel of 

Owner’s choice) and hold harmless Owner from and against any costs, expenses, damages, 

claims, and causes of action, (including attorney fees), or any of them, resulting from all spills, 

releases, discharges, leaks and disposal of environmental pollution, including storage, 

transportation, and handling during the performance of the Contract which occur as a result of, or 

are contributed by, the negligence or actions of the Contractor or its personnel, agents, or 

Subcontractors or any failure to perform in accordance with the Contract Documents (except to 

the extent otherwise void under ORS 30.140). Nothing in this Article 44(A) shall limit 

Contractor's responsibility for obtaining insurance coverages required under Section 11 of these 

General Conditions, and Contractor shall take no action that would void or impair such 

coverages. 

 1. Contractor agrees to promptly dispose of such spills, releases, discharge or leaks 

to the satisfaction of Owner and proper regulatory agencies in a manner that complies with 

applicable federal, state, and local laws and regulations. Cleanup shall be at no cost to the Owner 

and be performed by properly qualified personnel. 

 2. Contractor shall obtain the Owner's written consent prior to bringing onto the 

Work site any (i) environmental pollutants or (ii) hazardous substances or materials, as the same 
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or reasonably similar terms are used in any applicable federal, state, or local statutes, rules or 

ordinances. Notwithstanding such written consent from the Owner, the Contractor, at all times, 

shall: 

  a. properly handle, use and dispose of all environmental pollutants and 

hazardous substances or materials brought onto the Work site, in accordance with all applicable 

federal, state, or local statutes, rules, or ordinances; 

  b. be responsible for any and all spills, releases, discharges, or leaks of (or 

from) environmental pollutants or hazardous substances or materials which Contractor has 

brought onto the Work site; and 

  c. promptly clean up, without cost to the Owner, such spills, releases, 

discharges, or leaks to the Owner's satisfaction and in compliance with all applicable federal, 

state, or local statutes, rules or ordinances. 

B.  Contractor shall report all reportable quantity releases to applicable federal, state, and 

local regulatory and emergency response agencies. Reportable quantities are found in 40 CFR 

Part 302, Table 302.4 for hazardous substances and in OAR 340-142-0050 for all products 

addressed therein. Upon discovery, regardless of quantity, Contractor must telephonically report 

all releases to the Owner. A written follow-up report shall be submitted to Owner within 48 hours 

of the telephonic report. Such written report shall contain, as a minimum: 

 1. Description of items released (identity, quantity, manifest no., and all other 

documentation required by law.) 

 2. Whether amount of items released is EPA/DEQ reportable, and, if so, when it 

was reported. 

 3. Exact time and location of release, including a description of the area involved. 

 4. Containment procedures initiated. 

 5. Summary of communications about the release Contractor has had with members 

of the press or State officials other than Owner. 

 6. Description of cleanup procedures employed or to be employed at the site, 

including disposal location of spill residue. 

 7. Personnel injuries, if any, resulting from, or aggravated by, the release. 

C. ENVIRONMENTAL CLEAN-UP 

 1. Unless disposition of environmental pollution is specifically a part of this 

Contract or was caused by the Contractor (reference Article 44 Environmental Contamination), 

Contractor shall immediately notify Owner of any hazardous substance(s) which Contractor 

discovers or encounters during performance of the Work required by this Contract. "Hazardous 

substance(s)" means any hazardous, toxic and radioactive materials and those substances defined 

as “hazardous substances,” “hazardous materials,” “hazardous wastes,” “toxic substances,” or 

other similar designations in any federal, state, or local law, regulation, or ordinance, including 

without limitation asbestos, polychlorinated biphenyl (PCB), or petroleum, and any substances, 
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materials or wastes regulated in 40 CFR Part 261 and defined as hazardous in 40 CFR § 261.3. In 

addition to notifying Owner of any hazardous substance(s) discovered or encountered, Contractor 

shall immediately cease working in any particular area of the project where a hazardous 

substance(s) has been discovered or encountered if continued work in such area would present a 

risk or danger to the health or well-being of Contractor's or any Subcontractor's work force. 

 2. Upon being notified by Contractor of the presence of hazardous substance(s) on 

the project site, Owner shall arrange for the proper disposition of such hazardous substance(s). 

 

ARTICLE 45 

Public Contract 

A. Contractor shall make payment promptly, as due, to all persons supplying to the Contractor 

labor or materials for the performance of the work provided for in this Agreement. 

B. Contractor shall pay all contributions or amounts due the Industrial Accident Fund from the 

Contractor or any Subcontractor incurred in the performance of the Agreement. 

C. Contractor shall not permit any lien or claim to be filed or prosecuted against the state or a 

county, school district, municipality, municipal corporation or subdivision thereof, on 

account of any labor or materials furnished for the Work. 

D. Contractor shall pay to the Department of Revenue all sums withheld from employees under 

ORS 316.167. 

E. Contractor shall demonstrate that an employee drug testing program is in place. 

F. To the extent that demolition is part of the Work, Contractor shall salvage or recycle 

construction and demolition debris, if feasible and cost-effective. 

G. To the extent lawn and landscape maintenance is part of the Work, Contractor is required to 

compost or mulch yard waste material at an approved site, if feasible and cost-effective. 

H. If Contractor fails, neglects or refuses to make prompt payment of any claim for labor or 

services furnished to the Contractor or any Subcontractor by any person in connection with 

this Agreement as the claim becomes due, the proper officer or officers representing the 

Owner may pay such claim to the person furnishing the labor or services and charge the 

amount of the payment against funds due or to become due the Contractor by reason of this 

agreement.  

I. If Contractor or a first-tier Subcontractor fails, neglects or refuses to make payment to a 

person furnishing labor materials in connection with this Agreement within 30 days after 

receipt of payment from the Owner or a contractor, the Contractor or Subcontractor shall owe 

the person the amount due plus interest charges commencing at the end of the 10-day period 

that payment is due under ORS 279C.580(4) and ending upon final payment, unless payment 

is subject to a good faith dispute as defined in ORS 279C.580.  The rate of interest charged to 

Contractor or Subcontractor on the amount due shall equal three times the discount rate on 

90-day commercial paper in effect at the Federal Reserve Bank in the Federal Reserve district 

that includes Oregon on the date that is 30 days after the date when payment was received 
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from the Owner or from the contractor, but the rate of interest may not exceed 30 percent.  

The amount of interest may not be waived. 

J. If Contractor or any Subcontractor fails, neglects or refuses to make payment to a person 

furnishing labor or materials in connection with the agreement, the person may file a 

complaint with the Construction Contractors Board, unless payment is subject to a good faith 

dispute as defined in ORS 279C.580.  The payment of a claim in the manner authorized in 

ORS 279C.515 does not relieve the Contractor or the Contractor’s surety from obligation 

with respect to any unpaid claims. 

K. A person may not be employed by the Contractor or any Subcontractor for more than 10 

hours in any one day, or 40 hours in any one week, except in cases of necessity, emergency or 

when the public policy absolutely requires it, and in such cases, except in cases of agreements 

for personal services as defined in ORS 279C.100, the employee shall be paid at least time 

and a half pay: 

(1) For all overtime in excess of eight hours in any one day or 40 hours in any one 

week when the work week is five consecutive days, Monday through Friday; or 

(2) For all overtime in excess of 10 hours in any one day or 40 hours in one week 

when the work week is four consecutive days, Monday through Friday; and 

(3) For all work performed on Saturday and on any legal holiday specified in ORS 

279C.540. 

L. Contractor shall give notice in writing to employees either at the time of hire or before 

commencement of work on the agreement, or by posting a notice in a location frequented by 

employees, of the number of hours per day and days per week that the employees may be 

required to work.  Contractor shall include an identical provision in its subcontracts and 

require all Subcontractors, of any tier, to include an identical provision in all subcontracts.   

M. In the case of agreement for personal services as defined in ORS 279C.100, the employee 

shall be paid at least time and half for all overtime worked in excess of 40 hours in any one 

week, except for individuals under personal services agreements who are excluded under 

ORS 653.010 to 6533.261 or under 29 U.S.C. 201 to 209 from receiving overtime. 

N. Agreements for services must contain a provision that requires that persons employed under 

the agreement shall receive at least time and a half pay for work performed on the legal 

holidays specified in a collective bargaining agreement or in ORS 279C.540 (1)(b)(B) to (G) 

and for all time worked in excess of 10 hours in any one day or in excess of 40 hours in any 

one week, whichever is greater. 

O. The provisions of ORS 279C.545 shall apply to all claims for overtime under this Agreement. 

P. Contractor shall promptly, as due, make payment to any person, co-partnership, association 

or corporation furnishing medical, surgical and hospital care services or other needed care 

and attention, incident to sickness or injury, to the employees of the Contractor, of all sums 

that the Contractor agrees to pay for the services and all moneys and sums that the Contractor 

collected or deducted from the wages of employees under any agreement for the purpose of 

providing or paying for the services. 
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Q. All employers, including Contractor, that employ subject workers who work under this 

Contract in the State of Oregon shall comply with ORS 656.017 and provide the required 

Workers' Compensation coverage, unless such employers are exempt under ORS 656.126. 

Contractor shall ensure that each of its subcontractors complies with these requirements. 

R. Workers shall be paid not less than the specified minimum hourly rate of wage in accordance 

with ORS 279C.838 and ORS 279C.840.  If the Project is subject both to ORS 279C.800 to 

279C.870 and to the Davis-Bacon Act, all workers must be paid not less than the higher of 

the applicable state or federal prevailing rate of wage.  Contractor shall include this provision 

in each Subcontract awarded under this Agreement. 

S. Contractor represents and agrees that the specifications contain a sufficient provision stating 

that Contractor and every Subcontractor must have a public works bond filed with the 

Construction Contractors Board before starting work on the project, unless exempt under 

ORS 279C.836(4), (7), (8) or (9). 

(1) Contractor must have a public works bond filed with the Construction 

Contractors Board before starting work on the project, unless exempt under ORS 

279C.836 (4), (7), (8) or (9). 

(2) Every Subcontract must require the Subcontractor to have a public works bond 

filed with the Construction Contractors Board before starting work on the project, unless 

exempt under ORS 279C.836(4), (7), (8) or (9). 

T. The hourly rate of wage to be paid by the Contractor or every Subcontractor subject to 

prevailing wage rates to workers shall be not less than the prevailing rate of wage for an 

hour’s work in the same trade or occupation in the locality where such labor is performed. 

U. Contractor and every Subcontractor subject to prevailing wage rates to workers shall keep the 

prevailing wage rates for that project posted in a conspicuous and accessible place in or about 

the project.   

V. To the extent Contractor or any Subcontractor subject to prevailing wage rates shall also 

provide for or contribute to a health and welfare plan or a pension plan, or both, for its 

employees on the project, the Contractor or Subcontractor, as applicable, shall post notice 

describing such plans in a conspicuous and accessible place in or about the project.  The 

notice preferably shall be posted in the same place as the notice required under Paragraph V, 

above.  In addition to the description of the plans, the notice shall contain information on how 

and where to make claims and where to obtain further information. 

W. Contractor or the Contractor’s surety, and every Subcontractor or Subcontractor’s surety, 

shall file certified statements with the Owner in writing on the form prescribed by the 

Commissioner of the Bureau of Labor and Industries, certifying the hourly rate of wage paid 

each worker whom the Contractor or the Subcontractor has employed upon such public work, 

and that no worker employed upon such public work has been paid less than the prevailing 

rate of wage or less than the minimum hourly rate of wage specified in the contract, which 

certificate and statement shall be verified by the oath of the Contractor or the Contractor’s 

surety, or Subcontractor or the Subcontractor’s surety that the Contractor or Subcontractor 

has read such statement and certificate and knows the contents thereof and that the same is 

true to the Contractor’s or Subcontractor’s knowledge.  The certified statements shall set out 

accurately and completely the payroll records for the prior week, including the name and 



 

45  CITY OF MADRAS – FAIRGROUNDS ROAD SEWER PROJECT 

{10340856-01351031;2}  

address of each worker, the worker’s correct classification, rate of pay, daily and weekly 

number of hours worked, dedications made, and actual wages paid.  Each certified statement 

required shall be delivered or mailed by the Contractor or Subcontractor to the Owner.  

Certified statements shall be submitted for each week during which the Contractor or 

Subcontractor employs a worker upon the public work shall be submitted once a month by 

the fifth business day of the following month.  If a contractor fails to file the required 

certified statements, the public agency shall retain 25 percent of any amount earned by the 

contractor until the contractor has filed with the public agency certified statements as required 

by this Paragraph X.  Information submitted on certified statements may be used only to 

ensure compliance with the provisions of ORS 279C.800 to 279C.870. 

X. Contractor or Subcontractor shall preserve the certified statements for a period of three years 

from the date of completion of the Agreement.   

Y. Contractor represents and agrees that the Owner has fully and timely included a provision 

that the Contractor and any Subcontractor shall comply with ORS 279C.840 in the 

advertisement for bids, the request for bids, the contract specifications, the accepted bid or 

elsewhere in the contract documents and that the Owner has no liability for unpaid minimum 

wages.   

Z. Owner shall make progress payments under the Agreement monthly as work progresses.  

Payment shall be based upon estimates of work completed that are approved by the Owner.  

A progress payment shall not be considered acceptance or approval of any work or waiver of 

any defects therein.  In instances when an invoice is filled out incorrectly or when there is any 

defect or impropriety in any submitted invoice when there is a good faith dispute, the Owner 

shall so notify the Contractor within 15 days stating the reason or reasons the invoice is 

defective or improper or the reasons for the dispute.  A defective or improper invoice, if 

corrected by the Contractor within seven days of being notified by the Owner, shall not cause 

a payment to be made later than specified in this section.   

AA. If requested in writing by a first-tier Subcontractor, the Contractor, within 10 calendar 

days after receiving the request, shall send to the first-tier Subcontractor a copy of that 

portion of any invoice, request for payment submitted to the Owner or pay document 

provided by the Owner, to the Contractor specifically related to any labor or materials 

supplied by the first-tier Subcontractor. 

BB. Payment of interest may be postponed when payment on the principal is delayed because of 

disagreement between Owner and the Contractor.   

CC. The Owner may reserve as retainage from any progress payment an amount not to exceed 

five percent of the payment.  As work progresses, the Owner may in its sole discretion reduce 

the amount of the retainage and the Owner may in its sole discretion eliminate retainage on 

any remaining monthly contract payments after 50 percent of the work under the contract is 

completed if, in the Owner’s sole opinion, such Work is progressing satisfactorily.  

Elimination or reduction of retainage shall be allowed only upon written application by the 

Contractor, which application shall include written approval of the Contractor’s surety; 

except that when the contract work is 97 ½ percent completed the Owner may, at its 

discretion, and without application by the Contractor, reduce the retained amount to 100 

percent of the value of the contract work remaining to be done.  Upon receipt of a written 

application by the Contractor, the Owner shall respond in writing within a reasonable time.   
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DD. The retainage held by the Owner shall be included in and paid to the Contractor as part of 

the final payment of the contract price.  The Contractor shall notify the Owner in writing 

when the Contractor considers the work complete and the Owner shall, within 15 days after 

receiving the written notice, either accept the work or notify the Contractor of work yet to be 

performed on the contract. 

EE. The Contractor shall not request payment from the Owner of any amount withheld or retained 

in accordance herewith until such time as the Contractor has determined and certified to the 

Owner that the Subcontractor is entitled to the payment of such amount.  A dispute between 

the Contractor and a first-tier Subcontractor relating to the amount or entitlement of a first-

tier Subcontractor to a payment or a late payment interest penalty under a clause included in 

the subcontract pursuant to the terms hereof does not constitute a dispute to which the Owner 

is a party.  The Owner shall not be included as a party in any administrative or judicial 

proceeding involving such a dispute.  The Contractor shall include in each subcontract for 

property or services entered into by the Contractor and a first-tier Subcontractor, including 

material supplier, for the purpose of performing a construction contract:   

(1) A payment clause that obligates the Contractor to pay the first-tier Subcontractor 

for satisfactory performance under its subcontract within 10 days out of such amounts as 

are paid to the Contractor by the Owner under such contract; and,  

(2) An interest penalty clause that obligates the Contractor, if payment is not made 

within 30 days after receipt of payment from the Owner, to pay the first-tier 

Subcontractor an interest penalty on amounts due in the case of each payment not made 

in accordance with the payment clause included in the subcontract pursuant to 

subparagraph (1) of this Paragraph FF.  The Contractor or first-tier Subcontractor shall 

not be obligated to pay an interest penalty if the only reason that the Contractor or first-

tier Subcontractor did not make payment when payment was due is that the Contractor or 

first-tier Subcontractor did not receive payment from the Owner or Contractor when 

payment was due.  The interest penalty shall be:   

(A) For the period beginning on the day after the required payment date and 

ending on the date on which payment of the amount due is made; and,  

(B) Computed at the rate specified in ORS 279C.515(2).   

FF.  The Contractor shall include in each of its subcontracts, for the purpose of performance 

of such contract condition, a provision requiring the first-tier Subcontractor to include 

payment clause and an interest penalty clause conforming to the standards of Paragraph FF, 

above, in each of its subcontracts and to require each of its subcontractors to include such 

clauses in their subcontracts with each lower-tier subcontractor or supplier. 

GG.  Contractor certifies, under penalty of perjury, that Contractor is, to the best of the 

person’s knowledge, not in violation of any tax laws described in ORS 305.380 (4). 

HH. Contractor certifies that all subcontractors performing Work described in ORS 

701.005(2) (i.e., construction work) will be registered with the Construction Contractors 

Board or licensed by the State Landscape Contractors Board in accordance with ORS 

701.035 to 701.055, as applicable, before the subcontractors commence Work under the 

Contract. 
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II. The provisions of ORS 279C.605 shall apply to any claims against Contractor’s payment 

bond. 

JJ.  The provisions of ORS 279C.525 shall apply to this Agreement. 

KK. Contractor shall comply and require all Subcontractors to comply with applicable 

requirements of all laws, codes, ordinances, regulations and statutes, including but not limited 

to those in ORS Chapter 279C.  To the extent that ORS Chapter 279C, or any other law, 

code, ordinance, or regulations, requires any term or condition to be included in this 

Agreement, such term or condition are hereby incorporated by this reference.  Nothing 

contained herein shall be construed so as to require the commission of any act contrary to 

law, code, rule, statute, ordinance or regulation and whenever there is any conflict between 

any provisions contained herein and any statute, law, code, ordinance, rule or regulation the 

provision of this Agreement which is affected shall be curtailed and limited only to the extent 

necessary to bring it within the requirements of the law, code, rule, statute, ordinance or 

regulation.   

 

END OF GENERAL CONDITIONS 
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SPECIAL PROVISIONS 

 

SCOPE OF WORK 

 

Work covered by this Contract and the basis of payment shall include all labor, equipment, and 

materials necessary to construct the following improvements required to complete the project. 

 

All Work shall be performed in accordance with these Special Provisions and in accordance with 

the City of Madras Public Improvement Design and Construction Standards, 2021 Oregon 

Standard Specification for Construction (hereafter referred to as the “Standards”), as published by 

ODOT and APWA, Oregon Chapter as applicable.  Any conflict between these Special 

Provisions and the Standards will be resolved in favor of the more restrictive specifications or as 

directed by the City of Madras. 

 

COOPERATION WITH UTILITIES 

 

There are no utility conflicts.  Below are contacts for utilities within the area 

 

Contact information for Pacificorp:   Tami Hoffman 

      Tami.hoffman@pacificorp.com 

 

 

 

Contact information for Bend Broadband:   Jeff Liberty 

      (541) 312-6449 

      Jeff.liberty@tdstelecom.com 

 

 

 

Contact information for Century Link:   Bob Watters 

      (541)-385-0221 

      Robert.Watters@CenturyLink.com 

       

 

Contact information for Deschutes Valley Water District:   Joel Gehrett 

        (541)-475-3849 

        jgehrett@dvwd.org 

 

 

 

 

PRECONSTRUCTION CONFERENCE  

 

A Preconstruction conference at the City of Madras Public Works office will be required before 

proceeding with the work. 

 

 

MOBILIZATION  

 

All work for Mobilization shall be performed in accordance with section 00210 of the Standards 

except as modified: 

mailto:Tami.hoffman@pacificorp.com
mailto:Jeff.liberty@tdstelecom.com
mailto:Robert.Watters@CenturyLink.com
mailto:jgehrett@dvwd.org
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Section 00210.40 add the following bullets after the last bullet point. 

 

• Procurement of the bonds and insurance coverage required, air and noise pollution 

control measures, and project site cleanup. 

 

• For erosion and sediment control requirements, please refer to Section 3-6 (Erosion 

Control Policies and Criteria) of the City of Madras Public Improvement Design and 

Construction Standards (Ordinance No. 950).  Best Management Practices shall be 

utilized to prevent the erosion of sediment off-site during construction into nearby streets, 

adjacent properties, drainage courses, or storm systems.   The Contractor shall control 

dust and keep all existing roads used for access to and from the construction area free 

from dirt, rocks, and debris.  After construction, all debris, including stray gravel and any 

other materials designated by the Engineer to be removed, shall be transported away from 

the construction site and disposed of in accordance with applicable local, State and 

Federal laws.  All property shall be left in a condition satisfactory to the property 

owners.  The Contractor shall clean-up the construction site daily. 

 

• Obtaining permission for additional access to construction areas or additional work space 

on private properties, if necessary, shall be the responsibility of the Contractor with no 

additional compensation from the Owner for such access.  The Contractor shall be 

responsible for damages resulting from access to and from the project site.  As work is 

completed, the Contractor shall restore all areas to a condition equal to or better than 

existed prior to construction activities. 

 

• Any monuments or other items not specifically covered under the bid schedules that lie 

within the construction limits and need to be adjusted to finished grade shall be adjusted 

as part of this bid item.  Disturbed or adjusted survey monuments must be reset or 

verified by a Professional Land Surveyor. 

 

CONSTRUCTION SURVEY 

 

The Owner shall provide horizontal and vertical control only.  The Contractor shall be 

responsible for providing constructing staking necessary to complete the Work according to the 

Contract Documents.   

 

The Contractor shall be responsible for checking for conflicts with the control information and 

notify the Engineer prior to use.  The Engineer may make electronic files available to facilitate 

layout.  If the survey control is knocked out, it shall be reestablished at the Contractor’s expense. 

 

All survey monuments shall be preserved in accordance with ORS 209.140 and 209.150.  If such 

monuments are disturbed or destroyed, the Contractor shall comply with the requirements of said 

ORS at his own expense. 

 

Contractor shall be responsible for the removal and disposal of all flagging, lath, stakes, and other 

temporary staking materials after the project is completed. 

 

The accepted quantity of Survey will be paid for at the Contract unit price Lump Sum. 
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TEMPORARY WORK ZONE TRAFFIC CONTROL, COMPLETE 

 

All work for Temporary Work Zone Traffic Control, Complete shall be in accordance with 

sections 00220 and 00221 of the Standards expect as modified: 

 

Add the following to the end of the bullet that begins with “Provide and maintain safe temporary 

access to business and residence driveways… 

 

In addition, the contractor shall be responsible to contact each business/residence and coordinate 

access to each property. 

 

00220.40 (e) Lane Restrictions: 

Delete item (1) and replace with the following: 

(1) Closed Lanes – One or more lanes may be closed when allowed, shown, or directed 

during the following periods of time except as indicated in 00220.40(e-2): 

 

• Daily, Monday thru Friday between 7:00 a.m. and 6:00 p.m. 

 

Delete item (2) and replace with the following: 

 

(2) Opened Lanes – Keep all traffic lanes open during the following periods: 

 

• Friday from 6:00 p.m. thru Monday at 7:00 a.m. 

• Wednesday July 24 at 7:00 a.m. until Monday July 29 at 7:00 a.m. 

• Friday August 30 at 7:00 a.m. until Tuesday September 2 at 7:00 a.m. 

• Thursday November 28 at 7:00 am until Monday December 2 at 7:00 am 

 

CLEARING AND GRUBBING 

 

All work for Clearing and Grubbing shall be in accordance with section 00320 of the Standards. 

 

REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

 

All work for Removal of Structures and Obstructions shall be in accordance with Section 00310 

of the Standards  

 

RELOCATE IRRIGATION PONDS AND STRUCTURES 

 

Relocate Irrigation Ponds and Structures is added as a special provision and shall be in 

accordance with the plans and specifications herein:   

 

This work consists of relocating the existing irrigation ponds, power supplies, inlets, and outlets 

as shown on the plans.  Actual location of power supply, inlet and outlet shall be coordinated with 

the property owners of which the irrigation ponds serve.   

 

General - Construct irrigation pond as shown or as directed by the property owner.. 

 

Measurement - The quantities of relocate irrigation ponds and structures constructed under this 

Section will be measured on an each basis complete as constructed in place to include all labor, 

equipment and materials to relocate the ponds. 
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Payment 

 

Pay Item               Unit of Measurement 

• Relocate Irrigation Ponds and Structures………… …………. Each 

 

No separate or additional payment will be made for piping, inlet structure, outlet structure, and 

electrical work. 

 

EMBANKMENT 

 

All work for Embankment shall be in accordance with section 00330 of the Standards. 

 

8 INCH SANITARY SEWER PIPE 

 

All work for 8 Inch Sanitary Sewer Pipe shall be in accordance with section 00445 of the 

Standards except as modified: 

 

• Section 00445.80 Measurement – Delete the last two sentences of this section in its 

entirety and replace with the following sentence “No separate measurement will be made 

for video pipe inspection or trench resurfacing”. 

 

• Section 00445.91 Payment – Delete the following two sentences in its entirety from the 

section:” 

  “Video pipe inspection will be paid for according to 00415.90.” 

  “Trench resurfacing will be paid for according to 00495.90.” 

 

Add the following bullets to section that begins with “No separate or additional payment 

will be made for:” 

o Video Pipe Inspection 

o Trench Resurfacing 

 

4 INCH SANITARY SEWER SERVICE 

 

All work for 4 Inch Sanitary Sewer Service shall be in accordance with section 00445 of the 

Standards except as modified: 

 

• Section 00445.80 Measurement – Delete the last two sentences of this section in its 

entirety and replace with the following sentence “No separate measurement will be made 

for video pipe inspection or trench resurfacing”. 

 

Add item (n) 4 Inch Sanitary Sewer Services – The quantities of sewer services will be 

measured on the unit basis. 

 

• Section 00445.91 Payment – Delete the following two sentences in its entirety from the 

section: 

  “Video pipe inspection will be paid for according to 00415.90.” 

  “Trench resurfacing will be paid for according to 00495.90.” 
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 Add the following pay item: 

  

Pay Item     Unit of Measurement 

(n) 4 Inch Sanitary Sewer Services ………………….…….……. Each 

 

 

Add the following bullets to section that begins with “No separate or additional payment 

will be made for:” 

o Video Pipe Inspection 

o Trench Resurfacing 

 

CONCRETE SANITARY SEWER MANHOLES, 48 INCH 

 

All work for Concrete Sanitary Sewer Manholes shall be in accordance with section 00470 of the 

Standards. 

 

AGGREGATE BASE, 6 INCH THICK 

 

All work for Aggregate Base, 6 Inch Thick shall be in accordance with section 00641 of the 

Standards. 

 

TYPE 1 FENCE 

 

All work for Type 1 Fence shall be in accordance with section 01050 of the Standards. 

 

16 FOOT X 48 INCH CHAIN LINK SINGLE GATE 

 

All work for 16 Foot x 48 Inch Chain Link Single Gate shall be in accordance with section 

01050 of the Standards. 

 

LONGITUDINAL PAVEMENT MARKING - PAINT 

 

All work for Longitudinal Pavement Markings – Paint shall be in accordance with section 

00860 of the Standards. 
 

LANDSCAPE RESTORATION 

 

This work consists of replacing and/or repair all existing vegetated areas that are disturbed by the 

contractor to complete the work.  The contractor shall repair/replace all existing ground to like or 

better condition.  All labor, equipment, and materials to complete this work shall be in accordance 

with Sections 01030, 01040, 01050, and 01070 of the Standards expect as modified: 

 

• Sections 01030.80, 01040.80, 01050.80 and 01070.80 Measurement – Delete in its 

entirety and replace with the following section: 

 

Measurement 

Measurement – No measurement of quantities will be made for Work performed under 

this Section. 
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• Sections 01030.90, 01040.90, 01050.90 and 01070.90 Payment - Delete in its entirety 

and replace with the following section: 

 

Payment 

Payment – Payment for Landscape Restoration will be made at the Contract lump sum 

amount for the item “Landscape Restoration” 

 

INCIDENTAL WORK- NO SEPARATE PAYMENTS (ALL SCHEDULES) 

 

It is the intent of these documents that the bid item amounts listed in the Proposal shall provide 

full and complete payment for this project, as described in the Plans and Specifications.  Payment 

for any work, whether or not it is noted on the Plans or in the Specifications, that is necessary for 

the completion of the project as designed, but not listed explicitly as or with a bid item, shall be 

included in the payments for the listed bid items.   
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BID FORM 

 

TO:  PUBLIC WORKS DIRECTOR 

Project Name: Fairgrounds Road Sewer Project 

City of Madras 

125 SW “E” Street 

Madras, OR 97741 

 

The undersigned, hereinafter called the Bidder, declares that the only persons or parties interested 

in this Bid are those named herein; that this Bid is, in all respects, fair and without fraud; and it is 

made without collusion with any official of the City of Madras, Madras, Oregon, hereinafter 

called City; and that this Bid is made without any connection or collusion with any person 

making another Bid on this Contract. 

 

By submitted this Bid, Bidder agrees and 

 

The Bidder further declares that he has carefully examined the project site and the Contract 

documents; is satisfied as to the quantities involved, including materials and equipment, and 

conditions of work involved; and that this Bid is made according to the provisions and under the 

terms of the Contract documents, which documents are hereby made a part of this Bid.  Bidder 

acknowledges that bidder has read and understands the terms and conditions of the Bid 

Documents and accepts and agrees to be bound by the terms and conditions of the Bid 

Documents.  

 

Bidder acknowledges that it has received, understands, completed, and submitted with this Bid, 

the following DEQ required documents: (a) Certificate of Independent Price Determination 

(BC7); (b) Good Faith Efforts, Contract Administration and Contract Language (BC8); (c) List of 

Contacted DBE Businesses (BC6); (d) Prevailing Wage Agreement (Davis-Bacon & Oregon 

BOLI (BC5); (e) Sworn Statement of Compliance (BC4); and (f) Bidders List (BC1). 

 

The Bidder agrees that all applicable provisions of Oregon law relating to public contracts (ORS 

Chapter 279A, 279B & 279C) and City’s public contracting rules are, by this reference, 

incorporated in and made a part of this Bid.  Bidder hereby states that Bidder agrees to be bound 

by and comply with the provisions of ORS 279C.838, 279C.840 or 40 U.S.C. 3141 to 3148. 

 

The Bidder agrees that if this Bid is accepted, Bidder will, within ten (10) days after notification 

of acceptance, execute a contract with the City in the form of Contract included in the Bid 

Documents; and will, at the time of execution of the Contract, deliver to the City the Performance 

Bond and Payment Bond required herein, together with proof of required insurance; and will, to 

the extent of this Bid, furnish all materials necessary to complete the work in the manner, in the 

time, and according to the methods as specified in the Contract documents and required by the 

Public Works Director.  

 

The Bidder agrees to commence work upon the issuance of a “Notice to Proceed” by the City and 

fully complete the project according to the times specifically set forth in the Contract Documents.  

Bidder further agrees to pay liquidated damages as set forth in the Contract Documents for failure 

to complete within the specified time. 

 

Bid security in the amount of ten percent (10%) of the Base Bid plus any additive alternates is 

attached. Failure to submit such security shall result in the Bid being considered non-responsive.  

If the Bidder is awarded the Contract for the work herein proposed and shall fail or refuse to 
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execute the Contract and furnish the specified Performance Bond, Payment Bond and proof of 

required insurance within ten (10) days after receipt of notification of acceptance of the Bid, City 

shall retain the bid security deposited herewith according to the conditions of the Invitation to Bid 

and Information for Bidders as liquidated damages and not as a penalty; and it is agreed that the 

said sum is a fair measure of the amount of damage City will sustain in case the Bidder shall fail 

or refuse to enter into the Contract for the said work and to furnish the Performance and Payment 

Bonds as specified in the Contract documents. 

 

Base Bid:  Having become completely familiar with the local conditions and legal requirements 

affecting the cost of the work at the place where the work is to be executed, and having carefully 

examined the site conditions as they currently exist, and having carefully examined the Bid 

Documents, titled:  

 

Fairgrounds Road Sewer Project 

 

Together with any addenda to such Bid Documents as listed hereafter, the undersigned hereby 

proposes and agrees to provide all labor, materials, equipment, transportation, supervision and 

other facilities and services as necessary and/or required to execute all of the work described in 

the Bid Documents for the consideration: 

 

 

 

Addenda Acknowledgement:  The undersigned acknowledges receipt of the following addenda: 

(List by number and date appearing on addenda.) 

 

Addendum No. Date   Addendum No. Date   

            

 

Addendum No. Date   Addendum No. Date   

            

 

 

The undersigned agrees that the Bid is a “firm offer” and shall be irrevocable, valid, binding, and 

open for acceptance for a period of sixty (60) days from the date of closing of bids.  If notified in 

writing by City of the acceptance of this Bid within sixty (60) days of the bid closing date, subject 

to such other period as may be specified in the Bid  
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BID SCHEDULE 

ITEM DESCRIPTION QTY UNIT  UNIT PRICE  TOTAL PRICE 

1 MOBILIZATION 1 LS  $   $  

2 CONSTRUCTION SURVEY 1 LS  $   $  

3 

TEMPORARY WORK ZONE 

TRAFFIC CONTROL, 

COMPLETE 

1 LS  $   $  

4 CLEARING AND GRUBBING 1 LS  $   $  

5 
REMOVAL OF STRUCTURES 

AND OBSTRUCTIONS 
1 LS  $   $  

6 
RELOCATE IRRIGATION 

PONDS AND STRUCTURES 
2 EA   $   $  

7 EMBANKMENT 1 LS  $   $  

8 
8 INCH SANITARY SEWER 

PIPE 
1861 LF  $   $  

9 
4 INCH SANITARY SEWER 

SERVICE 
13 EA   $   $  

10 
CONCRETE SANITARY 

SEWER MANHOLES, 48 INCH 
11 EA   $   $  

11 
AGGREGATE BASE, 6 INCH 

THICK 
2700 SY  $   $  

12 TYPE 1 FENCE 100 LF  $   $  

13 
16 FOOT X 48 INCH CHAIN 

LINK SINGLE GATE 
1 EA   $   $  

14 
LONGITUDINAL PAVEMENT 

MARKINGS - PAINT 
20  LF   $   $  
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15 LANDSCAPE RESTORATION 1  LS   $   $  

         TOTAL   $  

 

 

 

 

Documents, the Bidder shall execute the Contract between the City and Bidder no later than ten 

(10) calendar days after City’s acceptance of the Bid. 

 

The undersigned declares that the person or persons signing this Bid is/are fully authorized to 

sign on behalf of the firm listed and to fully bind the firm listed to all the Bid's conditions and 

provisions thereof. 

 

It is agreed that no person or persons or company other than the firm listed below or as otherwise 

indicated has any interest whatsoever in this Bid or the Contract that may be entered into as a 

result of the Bid and that in all respects the Bid is legal and firm, submitted in good faith without 

collusion or fraud. 

 

The undersigned declares that the undersigned has complied or will comply with all requirements 

of local, state, and federal laws, rules, regulations, ordinances, and/or codes and that no legal 

requirement has been or will be violated in making or accepting this Bid, in awarding the 

Contract to the undersigned and/or in the prosecution of the work required. 

 

Contractor agrees to be bound by and will comply with the provisions of 279C.838, 279C.840 or 

40 U.S.C. 3141 to 3148. 

 

The Bidder certifies that Bidder has not discriminated and will not discriminate against minority, 

women or emerging small business enterprises in obtaining required subcontracts.   

 

The name of the Bidder who is submitting this Bid is: 

 

Firm Name:  _____________________________________________________________ 

Printed Name of Individual: _________________________________________________ 

Telephone Number: _______________________________________________________ 

Facsimile Number: ________________________________________________________ 

Email Address: ___________________________________________________________ 

Address: ________________________________________________________________ 

Construction Contractors Board Registry Number: _____________________________. 

 

[Circle one.]  Bidder (is) (is not) a resident of the State of Oregon.  If Bidder is a resident of 

another state, specify state of residency: ____________________________________. 

 

All communications concerning this Bid and with the Contract will be sent to Bidder at the above 

address, fax number or e-mail address. 
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The names of the principal officers of the corporation submitting this Bid, or of the partners or 

members of the partnership or limited liability company submitting this Bid, or of all persons 

interested in this Bid as principals, are as follows: 

 

________________________________ ________________________________ 

 

________________________________ ________________________________ 

 

________________________________ ________________________________ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

60  CITY OF MADRAS – FAIRGROUNDS ROAD SEWER PROJECT 

{10340856-01351031;2}  

(IF SOLE PROPRIETOR, PARTNERSHIP OR LIMITED LIABILITY COMPANY) 

 

IN WITNESS HERETO, the undersigned has set his/her (its) hand this ________ day of 

____________, 20____. 

 

________________________________________________________________________ 

Signature of Bidder                                                      Title 

 

 

(IF CORPORATION) 

 

IN WITNESS WHEREOF, the undersigned corporation has caused this instrument to be executed 

and its seal affixed by its duly authorized officers this _________ day of _____________, 

20____. 

 

Name of Corporation:        

 

By:  ________________________________________________ 

 

Title:  _______________________________________________ 
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BID BOND 

 

         Bond # ________ 

 

KNOWN ALL MEN BY THESE PRESENTS, that _____________________________, 

hereinafter called the Principal, and __________________________________________, a 

corporation duly organized under the laws of the State of ________________________, having 

its principal place of business at ______________________________________, in the State of 

________________, and authorized to do business in the State of Oregon, as Surety, are held and 

firmly bound unto the 

_____________________________________________________, hereinafter called the Obligee, 

in the penal sum of _______________________________________________ DOLLARS ($ 

_________________), for the payment of which, well and truly to be made, we bind ourselves, 

our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents. 

 

The condition of this Bond is that, whereas, the Principal herein is herewith submitting his/her or 

its bid for the Fairgrounds Road Sewer Project said bid proposal, by reference thereto, being 

hereby made a part hereof. 

 

NOW, THEREFORE, if the said bid proposal submitted by the said Principal be accepted, and 

the Contract be awarded to said Principal, and if the said Principal shall execute the proposed 

Contract as required by the bidding and Contract documents with the time fixed by said 

documents, then this obligation shall be void, otherwise to remain in full force and effect.   

 

Signed and sealed this ______day of _______________, 20____. 

 

 

SURETY:      CONTRACTOR: 

 

_____________________________   ______________________________ 

Name       Name 

 

By: ___________________________   By: __________________________ 

 

Title: _________________________   Title: _________________________ 

 

Phone Number: ____________________________ 
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CONTRACT 

 

 THIS Contract made as of the _____ day of _________, 2024 between  

 

“CITY”: 

 

City of Madras 

125 SW “E” Street 

Madras, OR 97741 

Phone: 541/475-7672 

Fax: 541/475-7061 

 

and 

 

“CONTRACTOR”:  

    

Contractor 

Address 

City, State, Zip 

Phone 

Fax 

 

for “PROJECT”:  Fairgrounds Road Sewer Project 

 

 

AGREEMENT 

 

 This City of Madras Construction Services Contract (this “Contract”) is made effective 

_______, 2024 (the “Effective Date”), between the City of Madras (“City” or “Owner”), an 

municipal corporation, whose address is 125 SW E Street, Madras, Oregon 97741, 

__________________________________________ (“Contractor”), an  Oregon limited liability 

company, whose address is _____________________________________ 

 

1. The Contract Documents.  For purposes of this Contract, the following documents (the 

“Contract Documents”) form the Contract, and all are as fully a part of the Contract as if attached 

to this Agreement or repeated herein: 

 

1.  This Contract. 

2.  Notice of Invitation to Bid. 

3. Information for Bidders. 

4. The Bid. 

5. Conditions of the Contract (General, supplementary, if any, and other 

Conditions). 

6. Special Provisions. 

6. Drawings. 

7. Specifications. 

8. Payment and Performance Bonds. 

9. Approved Submittals. 

10. Addenda issued prior to, and all Modifications and Change Orders issued   after 

execution of this Agreement. 
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11. Special Provisions. 

12. DEQ Required Documents. 

 

Conflicts or discrepancies among the Contract Documents shall be resolved in the following 

order of priority: (1) Change Orders, amendments, and addenda to this Contract, with those of a 

later date taking precedence over those of earlier date; (2) the DEQ Required Documents; (3) the 

Special Provisions; (4) the General Conditions; (5) the Contract; and (6) the Plans and 

Specifications; Plans govern Specifications for quantity and location and Specifications govern 

Plans for quality and performance.  In the event of ambiguity in quantity or quality, the greater 

quantity and the better quality shall govern; provided that where the Contract Documents provide 

for different or conflicting standards or requirements as to any portion of the Work, Contractor 

shall be obligated to provide the better quality, greater quantity, or comply with the more 

stringent requirements. Submittals are not Contract Documents unless and until they are 

formalized as a Change Order. 

 

2. The Work; Defined Terms. 

 

 2.1 The execution of this Contract by City and Contractor authorizes Contractor to 

carry out and complete the construction services described in this Contract for the Project. 

Contractor, in consideration of the Contract Sum (defined below) and the mutual covenants and 

conditions of this Contract, agrees to furnish all materials, equipment, labor, transportation, 

services, and incidental items necessary to successfully complete the Project and carry out the 

duties and obligations imposed on Contractor by the Contract Documents (the “Work”).  

Contractor shall perform all of the Work in strict accordance with and as required by the Contract 

Documents and in accordance with any instructions as issued by the City.   

 

 2.2 Capitalized terms used, but not defined, in this Contract have the meanings given 

to such terms in the General Conditions. 

 

3. The Contract Sum. 

 

City shall pay Contractor for the performance of the Work, subject to additions and deductions by 

Written Change Order as provided in the Contract Documents, the sum of 

______________________________________________________________________ ($ 

__________________) (the “Contract Sum”).  Monthly progress payments and final payment 

shall be made in accordance with the General Conditions.  The Contract Sum includes, without 

limitation, all preconstruction services provided by Contractor.  City will make payments to 

Contractor in accordance with the General Conditions. 

 

4. Time of Commencement and Completion.  Timely and proper completion of the Work 

is of the essence to this Contract. Immediately upon City’s delivery of the written notice issued to 

Contractor by City (the “Notice to Proceed”), Contractor will commence completion of the Work 

diligently, continuously, and in accordance with the Schedule (defined below).  The Work will be 

Substantially Completed (defined below) not later than December 20, 2024 (the “Completion 

Date”).  Within fifteen (15) days after receipt of the Notice to Proceed, Contractor will submit to 

City a schedule of the Work (the “Schedule”) as required in the General Conditions. As used in 

this Contract, the term “Substantially Completed” means that stage in the progress of the Work 

when City determines, in City’s sole discretion, that the Work (or designated portion thereof) is 

sufficiently complete in accordance with the Contract Documents so that City may use the Work 

for its intended purpose. 
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5. Liquidated Damages.  Should Contractor fail to complete performance of the Work 

within the time prescribed herein, the harm that will be caused by such delay will be impossible 

or very difficult to accurately determine.  Contractor agrees to pay City $500 per day as agreed 

liquidated damages for the delay, not as a penalty, but as a reasonable forecast of just 

compensation for loss and expenses for each and every calendar day or fraction thereof elapsing 

between the specified substantial completion date and the date the work is actually substantially 

completed by Contractor.  

 

6. Requirements. 

  

 6.1 Prompt Payment.  Contractor shall make prompt payment as due to all persons 

supplying labor or materials to Contractor for the Work provided under this Contract. Contractor 

shall not permit any lien or claim to be filed or prosecuted against City on account of any labor or 

materials furnished. If Contractor fails, neglects or refuses to make prompt payment of any claim 

for labor, services or material furnished to Contractor or a Subcontractor in connection with this 

Contract as such claim becomes due, City may pay such claim to the person furnishing the labor 

or material and charge the amount of the payment against funds due or to become due to 

Contractor under this Contract. 

  

 6.2 Confidential Information.  During the course of this Contract, Contractor may 

have access to confidential information of City and may participate in confidential discussions 

with City. Contractor shall not disclose confidential City information to any third party during the 

term of this Contract or after its termination except as required by a court of competent 

jurisdiction or with the consent of City.  

  

 6.3 Records. In addition to Contractor’s records maintenance obligations required 

under applicable Law, Contractor will maintain complete and accurate records relating to the 

Work and this Contract, including, without limitation, financial records. Contractor’s financial 

records will be maintained in accordance with sound accounting practices. All records will be 

maintained by Contractor for a period of three years after City makes final payment and all other 

pending matters between City and Contractor are closed. If an audit, litigation, or other action 

involving this Contract is commenced before the end of the three-year period, the records will be 

retained until all issues arising out of the action are resolved or until the end of the three-year 

period, whichever is later. City and its authorized representatives will have direct access to all of 

Contractor’s books, documents, papers, and records (including electronic records) which pertain 

to this Contract for the purpose of conducting audits and examinations or making copies, 

excerpts, and transcripts. City will reimburse Contractor for Contractor’s cost of preparing copies. 

  

 6.4 Compliance with Laws. Contractor will perform the Work in compliance with the 

Laws (defined below).  Prior to the Effective Date, Contractor has obtained all licenses, 

approvals, or certificates necessary or appropriate to perform the Work, including, without 

limitation, a City business license. For purposes of this Contract, the term “Law(s)” means all 

applicable federal, state, and local laws, regulations, restrictions, orders, codes, rules, or 

ordinances related to or concerning Contractor, this Contract, the Project, the Project site, or the 

Work, including, without limitation, any Environmental Law (defined below), all applicable State 

of Oregon Department of Environmental Quality laws, rules, and/or regulations, including 

without limitation, any requirements contained in Exhibit A (DEQ Required Documents), 

applicable American Iron and Steel provisions, building and safety codes and zoning ordinances, 

all applicable Oregon public contracting provisions set forth in the General Conditions, and 

incorporated herein by this reference,  ORS Chapters 279A, 279B, and 279C, and related 

administrative rules, and all applicable City ordinances, resolutions, policies, regulations, orders, 
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restrictions, and guidelines, all as now in force or which may be later amended, modified, 

enacted, or promulgated; the term “Environmental Law(s)” means any federal, state, or local 

statute, regulation, or ordinance, or any judicial or other governmental order pertaining to the 

protection of health, safety, or the environment. 

 

 6.5 American Iron and Steel 

The Contractor acknowledges to and for the benefit of the City of Madras (“Purchaser”) and the 

State of Oregon (the “State”) that it understands the goods and services under this Agreement are 

being funded with monies made available by the Clean Water State Revolving Fund and/or 

Drinking Water State Revolving Fund that have statutory requirements commonly known as 

“American Iron and Steel” that requires all of the iron and steel products used in the project to be 

produced in the United States (“American Iron and Steel Requirements”) including iron and steel 

products provided by the Contractor pursuant to this Agreement. The Contractor hereby 

represents and warrants to and for the benefit of the Purchaser and the State that (a) the 

Contractor has reviewed and understands the American Iron and Steel Requirements, (b) all of 

the iron and steel products used in the project will be and/or have been produced in the United 

States in a manner that complies with the American Iron and Steel Requirement, unless a waiver 

of the requirement is approved, and (c) the Contractor will provide any further verified 

information, certification or assurance of compliance with this paragraph, or information 

necessary to support a waiver of the American Iron and Steel Requirement, as may be requested 

by the Purchaser or the State. Notwithstanding any other provision of this agreement, any failure 

to comply with this paragraph by the Contractor shall permit the Purchaser or State to recover as 

damages against the Contractor any loss, expense, or cost (including without limitation attorney’s 

fees) incurred by the Purchaser or State resulting from any such failure (including without 

limitation any impairment or loss of funding, whether in whole or in part, from the State or and 

damages owed to the State by the Purchaser). While the Contractor has no direct contractual 

privity with the State, as a lender to the Purchaser for the funding of its project, the Purchaser and 

the Contractor agree that the State is a third-party beneficiary and neither this paragraph (nor any 

other provision of this Agreement necessary to give this paragraph force or effect) shall be 

amended or waived without the prior written consent of the State. 

 

 

7. Relationship and Roles Parties. 

  

 7.1 Duties. Contractor will furnish and perform, or arrange for and direct, all Work 

necessary for completion of the Project in accordance with the Contract Documents. Contractor 

will: (a) furnish all labor, materials, equipment, tools, supplies, or services necessary or 

appropriate to complete the Work; (b) execute and complete the Work in a first-class 

workmanlike manner; (c) obtain and pay for all licenses, inspections, and permits required by any 

private or public authority in connection with the Work; (d) properly manage and dispose of all 

waste, including, without limitation, sediment, paint, cement wash, asphalt, motor oil, and grease, 

in accordance with all applicable Laws; and (e) be responsible to City for the acts and omissions 

of Contractor, each Contractor Representative (defined below), and any other persons performing 

any Work with or for Contractor.  Contractor will maintain proper licensure with the Oregon 

Construction Contractors Board and maintain the insurance and bonds as required by this 

Contract, and in accordance with the General Conditions.  As used in this Contract, the term 

“Contractor Representative(s)” means, individually and collectively, each present and future 

Contractor officer, director, employee, representative, contractor, subcontractor, or agent. 

  

 7.2 Authority; Binding Obligation; Conflicts.  Contractor has full power and 

authority to sign and deliver this Contract and to perform all Contractor’s obligations under this 
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Contract. Contractor represents and warrants that (a) Contractor has entered into this Contract on 

the basis of its own investigation, examination, and personal knowledge of the Contract 

Documents and Project site, and (b) Contractor has not relied on any representations or warranties 

other than those expressly provided in this Contract. This Contract is the legal, valid, and binding 

obligation of Contractor, enforceable against Contractor in accordance with its terms. The signing 

and delivery of this Contract by Contractor and the performance of Contractor’s obligations under 

this Contract will not (x) breach any agreement to which Contractor is a party, or give any person 

the right to accelerate any obligation of Contractor, (y) violate any law, judgment, or order to 

which Contractor is subject, or (z) require the consent, authorization, or approval of any person, 

including, without limitation, any governmental body. Contractor represents and warrants that the 

person signing this Contract is duly authorized and has the legal capacity to execute and deliver 

this Contract. 

 

8. Independent Contractor. Contractor is an independent contractor of City. Contractor is 

not an officer, employee, or agent of City, as those terms are used in ORS 30.265. Contractor will 

be free from direction and control over the means and manner of performing the Work, subject 

only to the right of City to specify the desired results. Contractor has the authority to hire other 

persons to assist Contractor in performing the Work (and has the authority to fire such persons). 

City will not withhold any taxes from any payments made to Contractor, and Contractor will be 

solely responsible for paying all taxes arising out of or resulting from the performance of the 

Work, including, without limitation, income, social security, workers’ compensation, and 

employment insurance taxes. Contractor is licensed under ORS Chapter 701. City will not 

provide any benefits to Contractor, and Contractor will be solely responsible for obtaining 

Contractor’s own benefits, including, without limitation, insurance, medical reimbursement, and 

retirement plans. In the performance of the Work, Contractor is customarily engaged in, and will 

continue to customarily engage in, an independently established business as described in ORS 

670.600(3). 

 

9. Contractor Not an Agent of City. This Contract does not create an agency relationship 

between City and Contractor and does not establish a joint venture or partnership between City 

and Contractor. Contractor does not have the authority to bind City or represent to any person that 

Contractor is an agent of City. City is not, by virtue of this Contract, a partner or joint venturer 

with Contractor in connection with activities carried out under this Contract and will have no 

obligation with respect to Contractor’s debts or any other liabilities of each and every nature. 

 

10. Suspension and Debarment.  Contractor shall fully comply with Subpart C of 2 C.F.R. 

180 and Subpart C of 2 C.F.R. 1532 regarding debarment and suspension and agrees to include or 

cause to be included in any subcontract and/or supplier at any tier the requirement that the 

subcontractor and/or supplier comply with Subpart C of 2 C.F.R. 180 and Subpart C of 2 C.F.R. 

1532 if the contract is expected to equal or exceed $25,000. Contractor, by signing this 

Agreement, certifies that it is not suspended, debarred, proposed for debarment, declared 

ineligible or otherwise excluded from contracting with the federal government, or from receiving 

contracts paid for with federal funds. If Contractor is unable to certify to the statements contained 

in this certification, they must provide an explanation as to why they cannot.  Contractor shall 

provide immediate written notice to the Department if at any time Contractor learns that its 

certification was erroneous when submitted or had become erroneous by reason of changed 

circumstances.  The terms “covered transaction,” “debarred,” “suspended,” “ineligible,” “lower 

tier covered transaction,” “participant,” “person,” “primary covered transaction,” “principal,” 

“proposal,” and “voluntarily excluded,” as used in this section, have the meaning set out in the 

Definitions and Coverage sections of rules implementing Executive Order 12549.  Contractor 

agrees it shall not knowingly enter into any lower tier covered transaction with a person who is 
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proposed for debarment under the applicable Code of Federal Regulations, debarred, suspended, 

declared ineligible, or voluntarily excluded from participation in this covered transaction.  

Contractor further agrees by signing this Agreement, that it will include this section titled 

“Suspension and Debarment” without modification in all lower tier covered transactions and in 

all solicitations for lower tier covered transactions.  Pursuant to 2CFR180.330, Contractor is 

responsible for ensuring that any lower tier covered transaction complies with certification of 

suspension and debarment requirements.  Contractor acknowledges that failing to disclose the 

information required in the Code of Federal Regulations may result in the delay or negation of 

this funding agreement, or pursuance of legal remedies, including suspension and debarment.  

Contractor agrees to keep proof in its agreement file, that it, and all lower tier recipients or 

contractors, are not suspended or debarred, and will make this proof available to the Department 

upon request. Contractor must run a search in SAM.gov | Home and print a copy of completed 

searches to document proof of compliance. 

 

11. Failure to Maintain Insurance.  If Contractor at any time during the term hereof should 

fail to secure or maintain insurance required in the General Conditions, City will have the option, 

but not the obligation, to obtain such coverage with costs (together with interest at the maximum 

rate permitted by law computed from the date City obtains such coverage) to be reimbursed by 

Contractor immediately upon City’s demand. 

 

12. Delegation, Subcontracts and Assignment. Contractor shall not delegate or subcontract 

any of the Work required by this Contract or assign or transfer any of its interest in this Contract, 

without the City’s prior written consent and as detailed on the First Tier Subcontractor Disclosure 

Form. 

  

 12.1  Any delegation, subcontract, assignment, or transfer without prior written 

consent of City shall constitute a material breach of this contract. 

 

 12.2 Any such assignment or transfer, if approved, is subject to such conditions and 

provisions as the City may deem necessary.  

 

 12.3 No approval by the City of any assignment or transfer of interest shall be deemed 

to create any obligation of the City to increase rates of payment or the Contract Sum. 

 

 12.4 Prior written approval shall not be required for the purchase by Contractor of 

materials, supplies or services which are incidental to the provision of services under this 

Contract that are necessary for the performance of the Work. 

 

 12.5 All subcontracts shall contain all requirements of this Contract, and Contractor 

shall be responsible for the performance of the Subcontractor. 

 

13. Termination. This Contract may be terminated as provided in the General Conditions. 

 

14. Governing Law; Jurisdiction.  This Contract is governed by the laws of the State of 

Oregon, without giving effect to any conflict-of-law principle that would result in the laws of any 

other jurisdiction governing this Contract. Any action or proceeding arising out of this Contract 

will be litigated solely and exclusively in the Circuit Court of 

Jefferson County for the State of Oregon; provided, however, if a Claim shall be brought in 

federal court, then it shall be brought and conducted solely and exclusively in the United States 

District Court for the District of Oregon. Each party consents and submits to the jurisdiction of 

the state and federal courts named in the preceding sentence. 

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fsam.gov%2Fcontent%2Fhome&data=04%7C01%7Cmquinn%40ci.madras.or.us%7C4db5783dd7b24251607408d935b82a0f%7C8471392af5614e69bef2bce076dd3585%7C0%7C0%7C637599887997163610%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=Bdk%2Bf6QF8%2BZXgG04ZpFqsUCfOqge%2F3WIDlGkHGG2z%2B4%3D&reserved=0
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15. Notice. All notices or other communications required or permitted by this Contract must 

be in writing, must be delivered to the parties at the addresses below, or any other address that a 

party may designate by notice to the other party, and are considered delivered upon actual receipt 

if delivered personally, by fax or email transmission (with electronic confirmation of delivery), or 

by a nationally recognized overnight delivery service, or at the end of the third business day after 

the date of mailing if deposited in the United States mail, postage pre-paid, certified mail, return 

receipt requested: 

 

  

City:  City of Madras    Contractor: ______________________  

 125 SW E Street             ______________________ 

 Madras, Oregon 97741                         ______________________ 

                ______________________ 

            

     

Fax:  (541) 475-1038     Fax:  _______________  

  

Email: jhurd@ci.madras.or.us   Email: ________________  

  

 

16. Waiver. City’s delay in exercising, or failure to exercise, any right, power, or privilege 

under this Contract shall not operate as a waiver thereof, nor shall any single or partial exercise or 

any right, power, or privilege under this Contract preclude any other or further exercise thereof or 

the exercise of any other such right, power, or privilege. The remedies provided herein are 

cumulative and not exclusive of any remedies provided by law. 

 

17. Attorney Fees.  In the event of a default by Contractor, Contractor will pay Owner, 

within ten (10) days after Owner’s demand, all attorney fees and costs Owner incurs to enforce 

the terms of this Contract whether or not Owner instituted arbitration or litigation proceedings. If 

any arbitration or litigation is instituted to interpret, enforce, and rescind this Contract, including, 

without limitation, any proceeding brought under the United States Bankruptcy Code, the 

prevailing party on a claim will be entitled to recover with respect to the claim, in addition to any 

other relief awarded, the prevailing party’s reasonable attorney fees and other fees, costs, and 

expenses of every kind, including, without limitation, costs and disbursements specified in ORCP 

68 A(2), incurred in connection with the arbitration, the litigation, any appeal or petition for 

review, the collection of any award, or the enforcement of any order, as determined by the 

arbitrator or court.  

 

18. Severability; Amendment; Survival.  Each provision contained in this Contract will be 

treated as a separate and independent provision. The unenforceability of any one provision will in 

no way impair the enforceability of any other provision contained herein. Any reading of a 

provision causing unenforceability will yield to a construction permitting enforcement to the 

maximum extent permitted by applicable law. This Contract may be amended only by a written 

agreement signed by each party. City has no obligation to pay or perform any of Contractor’s 

obligations under this Contract. The termination of this Contract, regardless of how it occurs, will 

not relieve a party of obligations that have accrued before the termination. All Contractor 

representations, warranties, covenants, and obligations contained in this Contract (including, 

without limitation, Contractor’s indemnity obligations) will survive the termination of this 

Contract. 
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19. Successors and Assigns.  Except as provided in Section 12, Contractor will not assign 

this Contract to any person without City’s prior written consent. Subject to the immediately 

preceding sentence, this Contract will be binding on the parties and their respective heirs, 

personal representatives, successors, and permitted assigns, and will inure to their benefit. 

 

20. Labor Provisions.  This Contract may be subject to both the State of Oregon Prevailing 

Wage Rate and Federal Davis-Bacon Act. Contractor is responsible for adhering to State and 

Federal wage payment requirements and paying the higher of the Oregon prevailing wage or 

Federal prevailing wage on projects subject to both state and federal prevailing wage law.  The   

 

21. Safety Provisions.  It is a condition of the Contract and shall be made a condition of each 

subcontract entered into pursuant to this Contract, that Contractor and any Subcontractor shall not 

require any laborer or mechanic employed in performance of the Contract to work in 

surroundings or under working conditions which are unsanitary, hazardous, or dangerous to the 

health and safety of such laborers or mechanics, as determined under construction safety and 

health standards.  

 

23.  Severability; Entire Agreement.  If any provisions of this Contract are found to be 

unenforceable by a court of competent jurisdiction, all other provisions of this Contract shall 

remain in full force and effect and the Contract shall be read and interpreted without the invalid 

provision.  This contract signed by both parties, constitutes a final written expression of all of the 

terms of this agreement and is the complete and exclusive statement of those terms.  Any and all 

representations, promises, warranties, or statements by Contractor or Contractor’s agents that 

differ in any way from the terms of this written agreement shall be given no force and effect. 

 

 

 

 

 

Contractor has read this Contract, including the attached Exhibits, understands this 

Contract, and agrees to be bound by its terms. Contractor will sign and execute all applicable 

documents contained in Exhibit A, Exhibit B, and Exhibit C.  

 

 

City of Madras     Contractor 

 

 

 

By: ________________________   By: __________________________ 

Title: Mayor_________________   Title: _________________________ 

 

Dated:________________________   Dated:________________________
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PERFORMANCE BOND 

         Bond #____________ 

KNOW ALL MEN BY THESE PRESENTS: that 

 

______________________________________________________________________________ 

(Name of Contractor) 

 

______________________________________________________________________________ 

(Address of Contractor) 

 

a _____________________________________________________________, hereinafter called 

       (Corporation, Partnership or Individual) 

Principal and ____________________________________________________ hereinafter called 

     (Name of Surety) 

Surety, are held and firmly bound unto 

 

_____________________________________________________________________________ 

     (Name of Owner) 

_____________________________________________________________________________ 

              (Address of Owner) 

 

hereinafter called OWNER, in the penal sum of _______________________________________ 

_______________________________________________DOLLARS ($__________________) 

 

in lawful money of the United States, for the payment of which sum well and truly to be made, we bind 

ourselves, successors and assigns, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain 

contract with the OWNER, dated the _________ day of ________________, 20____, a copy of which is 

hereto attached and made a part hereof for the:  

 

NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the 

undertakings, covenants, terms, conditions, and agreements of said Contract during the original term 

thereof which may be granted by the OWNER, with or without notice to the Surety and during the one-

year guaranty period, and if the Principal shall satisfy all claims and demands incurred under such 

Contract, and shall fully indemnify and save harmless the OWNER from all costs and damages which the 

OWNER may suffer by reason of the Principal’s failure to do so, and shall reimburse and repay the 

OWNER all outlay and expense which the OWNER may incur in making good any default, then this 

obligation shall be void; otherwise to remain in full force and effect. 

 

PROVIDED FURTHER, that the said surety, for value received hereby stipulates and agrees that no 

change, extension of time, alteration or addition to the terms of the Contract or to the WORK to be 

performed thereunder or the SPECIFICATIONS accompanying the same shall in any way affect its 

obligation on this BOND, and it does hereby waive notice of any such change, extension of time, 

alteration or addition to the terms of the Contract or to the WORK or the SPECIFICATIONS. 

 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 

the right of any beneficiary hereunder whose claim may be unsatisfied. 

 

IN WITNESS WHEREOF, this instrument is executed in __________________(number) counterparts, 

each one of which shall be deemed an original, this _________day of ____________, 2024. 
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ATTEST: 

 

__________________________________  ____________________________________ 

(Principal) Secretary     (Principal) 

 

(SEAL)       By: ________________________________ 

 

 

__________________________________  ____________________________________ 

(Witness as to Principal)    (Address) 

 

__________________________________  ____________________________________ 

(Address)     

__________________________________  ____________________________________ 

       (Surety) 

 

ATTEST: 

 

__________________________________ 

(Surety) Secretary 

 

(SEAL) 

 

__________________________________  By: ________________________________ 

(Witness as to Surety)      Attorney-in-Fact 

 

__________________________________  ____________________________________ 

(Address)      (Address) 

__________________________________  ____________________________________ 

 

Name, phone number & address of agent: _________________________________________ 

______________________________________________________________________________ 
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PAYMENT BOND 

 

         Bond #________________ 

KNOWN ALL MEN BY THESE PRESENTS: that 

 

______________________________________________________________________________ 

     (Name of Contractor) 

 

______________________________________________________________________________ 

              (Address of Contractor) 

 

a __________________________________________________, hereinafter called Principal, and 

 (Corporation, Partnership or Individual) 

______________________________________________________________________________ 

    (Name and Address of Surety) 

 

hereinafter called Surety, are held and firmly bound unto 

______________________________________________________________________________ 

     (Name of Owner) 

______________________________________________________________________________ 

              (Address of Owner) 

 

hereinafter called OWNER, in the penal sum of________________________________ 

______________________________________________DOLLARS ($___________________) 

in lawful money of the United States, for the payment of which sum well and truly to be made, we bind 

ourselves, our successors, and our assigns, jointly and severally, firmly by these presents. 

 

THE CONDITIONS OF THIS OBLIGATION are such that whereas, the Principal entered into a certain 

contract with the OWNER, dated the ____________ day of ______________________, 20____, a copy 

of which is hereto attached and made a part hereof for the: 

 

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, subcontractors, 

and corporations furnishing materials for or performing labor in the prosecution of the WORK provided 

for in such Contract, and any authorized modification thereof, including all amounts due for materials 

lubricants, oil, gasoline, coal and coke, repairs of machinery, equipment and tools, consumed or used in 

connection with the construction of such WORK, and all insurance premiums on said WORK, and for all 

labor performed in such WORK whether by a subcontractor or otherwise, then this obligation shall be 

void; otherwise to remain in full force and effect. 

 

PROVIDED FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 

change, extension of time, alteration or addition to the terms of the Contract or to the WORK to be 

performed there under of the SPECIFICATIONS accompanying the same shall in any way affect its 

obligation on this BOND, and it does hereby waive notice of any such change, extension of time, 

alteration or addition to the terms of the Contract or to the WORK or to the SPECIFICATIONS. 

 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 

the right of any beneficiary hereunder whose claim may be unsatisfied. 

 

IN WITNESS WHEREOF, this instrument is executed in ______________________(number) 

counterparts, each on of which shall be deemed an original, this ______________day of 

________________, 20____. 
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ATTEST: 

 

__________________________________ __________________________________________ 

(Principal) Secretary    (Principal) 

 

(SEAL)      By: ______________________________________ 

 

__________________________________ __________________________________________ 

(Witness as to Principal)   (Address) 

 

__________________________________ __________________________________________ 

(Address) 

 

__________________________________ __________________________________________ 

      (Surety) 

 

ATTEST: 

 

__________________________________ By: ______________________________________ 

(Witness as to Surety)      Attorney-in-Fact 

 

__________________________________ __________________________________________ 

(Address)     (Address) 

 

 

Agent name, phone number & address of agent: ____________________________________ 

______________________________________________________________________________ 
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FIRST-TIER SUBCONTRACTOR DISCLOSURE 

 

 

Instructions for First-Tier Subcontractor Disclosure: 

Bidders are required to disclose information about first-tier subcontractors who will be furnishing labor, or 

labor and materials, on the Project when the contract value for a Public Improvement is greater than $100,000 

(see ORS 279C.370).  Specifically, when the contract amount of a first-tier subcontractor furnishing labor or 

materials would be greater than or equal to:  (i) 5% of the project bid, but at least $15,000, whichever is 

greater, or (ii) $350,000 regardless of the percentage of the total project bid, the bidder must disclose the 

following information about that subcontract either in its bid submission, or within two (2) hours after bid 

closing: 

1. The subcontractor’s name; 

2. The category of work that the subcontractor would be performing; and 

3. The dollar value of the subcontract. 

If the bidder will not be using any subcontractors that are subject to the above disclosure requirements, the 

bidder is required to indicate “NONE” on the accompanying form.   

The attached first-tier subcontractor disclosure form must be utilized.  THE CITY WILL REJECT A BID IF 

YOU FAIL TO SUBMIT THE DISCLOSURE FORM WITH THE REQUIRED INFORMATION BY THE 

STATED DEADLINE (see OAR 137-049-036
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FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM 

(ORS 279C.370) 

 

Prime Contractor Name            

PROJECT NAME:              

BID CLOSING: Date:  __________________ Time: _________________ AM    PM 

REQUIRED DISCLOSURE DEADLINE:  Date: _____________ Time: ___________ AM   PM 

 

INSTRUCTIONS: 

 

This form must be submitted at the location specified in the Invitation to Bid on the advertised bid closing date 

and within two (2) working hours after the advertised bid closing time. 

 

Unless otherwise stated in the solicitation, this document shall not be submitted by facsimile. It is the 

responsibility of bidders to submit this disclosure form and any additional sheets, with the project name clearly 

marked, at the location indicated by the specified disclosure deadline.  See Invitation to Bid. 

 

List below the name of each subcontractor that will be furnishing labor or will be furnishing labor and 

materials and that is required to be disclosed, the category of work that the subcontractor will be performing 

and the dollar value of the subcontract.  Enter “NONE” if there are no subcontractors that need to be disclosed.  

(ATTACH ADDITIONAL SHEETS IF NEEDED). 

 

Name Dollar Value Category of Work 

(1)  

 

 

(2)  

 

 

(3)  

 

 

(4)  

 

 

(5)  

 

 

(6)  

 

 

(7)  

 

 

 

Failure to submit this form by the disclosure deadline will result in a nonresponsive bid.  A 

nonresponsive bid will not be considered for award. 

 

Form submitted by (bidder name): ___________________________________________ 

Contact name: ___________________________________________________________ 

Phone No.: _______________________________ 
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Exhibit A 

DEQ Required Documents 

 

[Insert Prevailing Wage Agreement and all DEQ Forms] 
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Exhibit B 

IDP 

 

[to be attached] 
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Exhibit C 

Plans 

 

[to be attached] 
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Exhibit D 

Prevailing Wage Requirements 

 

PREVAILING WAGE RATE COMPLIANCE STATEMENT 

Contracts may be subject to both the State of Oregon Prevailing Wage Rate and Federal Davis-Bacon Act. 

ORS 279C.830; OAR 839-025-0020, Federal Davis-Bacon Act. The Contractor and Subcontractors are 

responsible for adhering to State and Federal wage payment requirements and paying the higher of the State 

prevailing wage or Federal prevailing wage on projects subject to both state and federal prevailing wage law.  

The bidder certifies that the provisions of ORS 279C.800 – 279C.875 (Oregon Prevailing Wage Rates) and 

Federal Davis-Bacon Act will be complied with on the City of Madras Fairgrounds Sewer Extension 

Project.  

 

COMPANY NAME ___________________________________ 

SIGNATURE  ___________________________________ 

TITLE   ___________________________________ 

DATE   ___________________________________ 

 

●  Applicable prevailing wage rates for Davis-Bacon Wages are those in effect at the time of bid opening.  

Currently, applicable wages are from General Decision Number: OR20210069, Heavy, April 25, 2024 revision 

(WDOL.gov has moved (sam.gov)).  In accordance with the Prevailing Wage Agreement, DEQ Form BC-5 in 

Exhibit A, should the Department of Labor issue a modification to the Davis-Bacon Wage Determination 

included in this Invitation to Bid more than 10 days prior to the deadline for receipt of bids, the City will 

prepare and issue an addendum with the modified Davis-Bacon Wage Determination. (see Appendix E for any 

clarifications) 

●  Applicable prevailing wage rates for BOLI Wages are those in effect at the time of bid advertisement (January 

1, 2024).  

●  The contractor and every subcontractor must have a public works bond filed with the Construction Contractors 

Board before starting work on the project. Every subcontractor is required to have a public works bond filed with 

the Construction Contractors Board before starting work on the project. ORS 279C.836. 

●  If the contractor fails to pay for labor and services, the City can pay for them and withhold these amounts from 

payments to the contractor. ORS 279C.515; OAR 839-025-0020. 

●  The contractor must pay daily, weekly, weekend and holiday overtime as required. ORS 279C.520; OAR 839-

025-020. 

●  The contractor must make prompt payment for all medical services and workers’ compensation for which the 

contractor has agreed to pay, and for all amounts for which the contractor collects or deducts from the worker’s 

wages. ORS 279C.530; OAR 839-025-0020. 

●  The employer must give written notice to the workers of the number of hours per day and days per week they 

may be required to work. OAR 839-025-0020.  

 

●   If the project is expected to exceed $50,000 in cost then the contractor will be required to conform 

with the Oregon Bureau of Labor and Industry requirement for wages and payroll submittals.  Workers 

on the projects must be paid no less than the higher of the applicable state or federal prevailing rate of wage.  

Contractors will be required to pay the higher of the applicable state or federal prevailing rate of wage to 

workers on public works projects subject to both state and federal prevailing wage laws.  The attention of 

Bidders is directed to the State requirements (ORS 279C.800 to 279C.870) and conditions of employment to 

be observed and minimum wage rates to be paid under the contract.  The prevailing rate provisions and fees 

for Oregon Public Works projects are available on-line at 

http://www.oregon.gov/BOLI/WHD/PWR/index.shtml.  

Davis Bacon https://www.wdol.gov 

●  BOLI Public Works Bond 

https://wdolhome.sam.gov/
http://www.oregon.gov/BOLI/WHD/PWR/index.shtml
https://www.wdol.gov/
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Pursuant to ORS 279C.830(2), the Contractor and every subcontractor must have a Public Works bond filed 

with the Construction Contractors Board before starting Work on the project, unless otherwise exempt.  

This bond is in addition to performance bond and payment bond requirements. 

 

●   Every subcontract shall contain a provision that the subcontractor’s workers shall be paid not less than the 

specified minimum hourly rate of wage in accordance with ORS 279C.838 and 279C.840. 

 

 

BOLI Contact: 

  Bureau of Labor and Industries 

  Wage and Hour Division 

  Prevailing Wage Unit 

  800 N.E. Oregon Street, #32 

  Portland, OR  97232 

  www.oregon.gov/BOLI  

 

 

Davis Bacon Contact: 

 

   Administrative Review Board 

           U.S. Department of Labor 

                          200 Constitution Avenue, N.W. 

          Washington, DC 20210 

  https://www.wdol.gov 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.oregon.gov/BOLI
https://www.wdol.gov/

